

1844

**EXTENSION OF OPERABLE UNIT 2 (OU2) INITIAL
SCREENING OF ALTERNATIVES, COMMENT
RESPONSE PERIOD**

12-11-90

**DOE-381-91
DOE-FSO/USEPA
2
LETTER**



Department of Energy

FMPC Site Office
P.O. Box 398705
Cincinnati, Ohio 45239-8705
(513) 738-6319

1844

DEC 11 1990
DOE-381-91

Ms. Catherine A. McCord, Remedial Project Director
U. S. Environmental Protection Agency
Region V - 5HR-12
230 South Dearborn Street
Chicago, IL 60604

Dear Ms. McCord:


**EXTENSION OF OPERABLE UNIT 2 (OU2) INITIAL SCREENING OF
ALTERNATIVES, COMMENT RESPONSE PERIOD**

In accordance with Section XII. G. 6. of the Consent Agreement, U.S. DOE is extending the period for responding to U.S. EPA and Ohio EPA comments on the OU2 Task 12 Document, Initial Screening of Alternatives, by 20 days and establishing a date for submittal of the revised document of January 9, 1991.

The reason for this extension is to fully address U.S. EPA and Ohio EPA comments. The large number of comments received, approximately 180, and the extent of the revisions required to the document makes it impossible to revise the document adequately without this extension.

This extension does not effect the other dates established for document submittal in the Consent Agreement. If you have any questions, please contact me at FTS 774-6161.

Sincerely,



Andrew P. Avel
FMPC Remedial Action
Project Director

DP-84:Vincent

1844

cc:

L. P. Duffy, EM-1, FORS
P. Q. Andrews, USEPA-V
D. A. Kee, USEPA-V
G. E. Mitchell, OEPA-Dayton
K. Pierard, USEPA-V
D. Ullrich, USEPA-V
E. Schuessler, PRC
J. D. Wood, ASI
M. Higgins, IT-Knoxville
I. W. Diggs, WMCO
T. Tucker, LWA