

1847

**OPERABLE UNIT 4 - FEASIBILITY STUDY (FS)
REPORT**

11-6-90

DOE-FSO/USEPA

DOE-208-91

1

LETTER



Department of Energy

FMPC Site Office
P.O. Box 398705
Cincinnati, Ohio 45239-8705
(513) 738-6319

1847

NOV 6 1990

DOE-208-91

Ms. Catherine A. McCord, Remedial Project Director
U. S. Environmental Protection Agency
Region V - 5HR-12
230 South Dearborn Street
Chicago, IL 60604

Dear Ms. McCord:


OPERABLE UNIT 4 - FEASIBILITY STUDY (FS) REPORT

In accordance with Section X.C.4. of the 1990 Consent Agreement, DOE requests a 20-day extension to the submittal date of the first draft of the Feasibility Study (FS) Report for Operable Unit 4.

This extension is required to ensure that all U.S. EPA and Ohio EPA comments on previous reports have been resolved in this draft of the FS Report. This extension will enable the completion of a higher quality document for submittal to U.S. EPA and Ohio EPA for review.

The report will be submitted on or before December 17, 1990. If you have any questions, please contact me at FTS 774-6161.

Sincerely



Andrew P. Avel
FMPC Remedial Action
Project Director

DP-84:Craig