


1890

**PERCHED GROUND WATER REMOVAL ACTION
MILESTONE DATES FOR PLANTS 2/3, 8 AND 9**

08/14/91

**DOE-2023-91
DOE-FSO/USEPA
2
LETTER
OU5**



Department of Energy

Fernald Site Office
P.O. Box 398705
Cincinnati, Ohio 45239-8705
(513) 738-6319

1890

AUG 14 1991
DOE-2023-91

Mr. Jim Saric, Remedial Project Manager
U. S. Environmental Protection Agency
Region V - 5HR-12
230 South Dearborn Street
Chicago, IL 60604

Dear Mr. Saric:

PERCHED GROUND WATER REMOVAL ACTION MILESTONE DATES FOR PLANTS 2/3, 8, AND 9

Reference: Letter, DOE-1752-91, J. R. Craig to C. A. McCord, "Perched Groundwater Removal Action," dated July 2, 1991 *8-062-207.7*

The above referenced letter provided clarification concerning the revision to the milestone dates for Plant 6 perched water removal action. This letter provides clarification of the revisions made to the milestone dates for perched water pumping activities at Plants 9, 2/3, and 8.

Initially, the milestone dates reported in the May and June Monthly Consent Agreement Reports were as follows:

<u>MILESTONE</u>	<u>DUE DATE</u>
Initiate Pumping in Plant 9	August 29, 1991
Initiate Pumping in Plants 2/3 and 8	September 16, 1991.

In the July Monthly Consent Agreement Report the milestone dates for Plants 9, 2/3, and 8 were revised as follows:


<u>MILESTONE</u>	<u>DUE DATE</u>
Initiate Pumping in Plant 9	August 20, 1991
Initiate Pumping in Plants 2/3 and 8	November 1, 1991.

1
h

These revised dates are based upon a work plan approval date of November 9, 1990. Due to the lack of clarity and specificity in the work plan schedule a re-evaluation of the milestone dates was performed using working days vs. calendar days. This re-evaluation has resulted in the establishment of August 20, 1991 for pumping to start in Plant 9 and November 1, 1991 for pumping to begin in Plants 2/3 and 8.

If you have any questions, please contact Robert Janke at FTS 774-6883.

Sincerely,


Jack R. Craig
Fernald Remedial Action
Project Manager

FSO:Janke

cc:

J. J. Fiore, EM-42, GTN
K. A. Hayes, EM-422, GTN
D. R. Schregardus, OEPA-Columbus
K. Davidson, OEPA-Columbus
G. E. Mitchell, OEPA-Dayton
T. Schneider, OEPA-Dayton
L. August, GeoTrans
W. E. Muno, USEPA-V, 5HR-13
D. A. Ullrich, USEPA-V, 5H-12
M. Butler, USEPA-V, 5CS-TUB-3
J. Benetti, USEPA-V, 5AR-26
E. Schuessler, PRC
R. L. Glenn, Parsons
W. H. Britton, WMCO
S. W. Coyle, WMCO
H. F. Daugherty, WMCO
J. D. Wood, ASI
AR Files