

1931

K-65 WEEKLY REPORT AUGUST 16, 1991

8-16-91

**DOE/EPA
3
REPORT**

K-65 WEEKLY REPORTAUGUST 16, 1991CONTENT SAMPLING

Section "A" of the Northwest manway of Silo #1 was sampled on August 8, 1991, resulting in 21.5" of recovery. Section "B" was sampled on August 10, 1991, resulting in 3'1.5" of recovery. Section "C" was sampled on August 15, 1991, resulting in 37" of material recovery. On August 15, 1991, Section "A" of the Southeast material of Silo 1 was sampled, resulting in 56' of recovery. Section "B" will be sampled on August 17, 1991; material recovery from Section "B" will be known on August 18, 1991.

A preliminary analysis of material needs versus actual recovery, shows that we have adequate material for analytical analyses, and geotechnical and treatability studies.

SLANT BORINGS

Analyses of the groundwater encountered at during slant borings is being expedited at the WEMCO laboratory, in preparation for the K-65 Meeting in Chicago on August 27, 1991.

An update of all K-65 activities will also be presented during this meeting.

