

R-009-101.11

2403

**SOUTH GROUNDWATER CONTAMINATION
PLUME REMOVAL ACTION WEEKLY REPORT
NOVEMBER 8, 1991**

11/08/91

**DOE-FO/EPA
1
REPORT**

SOUTH GROUNDWATER CONTAMINATION PLUME REMOVAL ACTION**WEEKLY REPORT****NOVEMBER 8, 1991****South Groundwater Contamination Plume - Part 1 (Alternate Water Supply)**

The Certified for Construction (CFC) design package for the entire Alternate Water Supply system, (both Albright and Wilson Americas, Inc., and Delta Steel, Inc.) was issued to WEMCO the week of November 4, 1991.

Westinghouse Environmental Management Company of Ohio's (WEMCO) internal review comments are currently being addressed on the revisions to the conditionally approved Work Plan. The WEMCO internal and the Department of Energy Fernald Office (DOE-FO) review of the document will be completed for submittal to U.S. EPA and Ohio EPA in November.

South Groundwater Contamination Plume - Part 3 (Installation and operation of an Interim Advanced Wastewater Treatment (IAWT) system to reduce contaminant loading to the Great Miami River to a level less than 1,700 pounds per year)

RUST Engineering issued the IAWT Trailer Design package for bid on November 7, 1991. RUST has requested that all bids be returned by November 22, 1991, with an anticipated contract award date of mid-December. RUST feels that the shortened bid evaluation period (approximately two weeks) will provide sufficient time since many of the potential bidders participated in bidding on the previous package (150 gpm system) in July, 1991.

WEMCO and DOE-FO comments on the Utilities Design package are scheduled to be submitted by close of business on November 8, 1991. The comment package will be formally transmitted to Parsons on November 12, 1991, for response action.

General Comments

The South Groundwater Contamination Plume Removal Action Engineering Evaluations/Cost Analysis (EE/CA) Addendum was issued to U.S. EPA and Ohio EPA on November 7, 1991. The revisions are being highlighted to identify changes made to the original draft issue of the document. The revision includes modifications that reflect the responses to the Ohio EPA and U.S. EPA comments.

It is intended that the EE/CA Addendum will be made available to the public for a 30-day public comment period. The notice of availability will not be issued until after concurrence is received from U.S. EPA and Ohio EPA on November 15, 1991.