

2463

**RI/FS WORK PLAN REV  
U.S. DOE FERNALD  
OH6 890 008 976**

**03/26/91**

**USEPA/DOE-FSO  
1  
LETTER**



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY  
REGIONAL OFFICE  
230 SOUTH DEARBORN  
CHICAGO, ILLINOIS 60604

2463

REPLY TO ATTENTION OF:

MAR 26 1991

SHR-12

Jack R. Craig  
United States Department Of Energy  
Feed Materials Production Center  
P.O. Box 398705  
Cincinnati, Ohio 45239-8705

RE: RI/FS Work Plan Rev  
U.S. DOE Fernald  
OH6 890 008 976

Dear Mr. Craig:

The United States Environmental Protection Agency (U.S. EPA) acknowledges the United States Department of Energy's (U.S. DOE) March 15, 1991, letter regarding a revised Remedial Investigation (RI) Feasibility Study (FS) work plan regarding risk assessment. U.S. DOE stated that the revised risk assessment work plan would not be submitted until June 21, 1991. The majority of the RI reports have already become due and this time-frame is not appropriate for completion of work in accordance with U.S. DOE's deadlines in the 1990 Consent Agreement. Work plan revisions must be submitted in time-frames that would allow work to be performed in accordance with the schedule for a particular operable unit.

Please contact me at (312) or FTS 886-4436, if there are any questions.

Sincerely,

Catherine A. McCord  
Remedial Project Manager

cc: Gerry Ioannides, OEPA  
Graham Mitchell, OEPA-SWDO  
Pat Whitfield, U.S. DOE - HDQ

Printed on Recycled Paper