

2546

R-009-101.16

**SOUTH GROUNDWATER CONTAMINATION
PLUME REMOVAL ACTION WEEKLY REPORT
DECEMBER 20, 1991**

12/20/91

**1
ENCLOSURE**

D 000 101 33

SOUTH GROUNDWATER CONTAMINATION PLUME REMOVAL ACTION

WEEKLY REPORT

2546

DECEMBER 20, 1991

Part 1 - Alternate Water Supply

Certified for Construction documents were signed as of December 18, 1991. Request for Construction Action Package is being prepared for issue to RUST. Revised Sampling and Analysis Plan is being drafted; expect to receive December 20, 1991.

Part 2 - Pump and Discharge

Certified for Construction documents for Construction Package 2A - The Main Discharge and Outfall Pipelines System - are being finalized by A. M. Kinney, Inc. Expecting to receive package by December 23, 1991.

Request for Construction Action package is being prepared for issue to RUST.

Part 3 - Installation and Operation of an Interim Advanced Wastewater Treatment [IAWWT] System to Reduce Contaminant Loading to the Great Miami River to a Level Less than 1,700 Pounds Per Year

The Utilities Services design package for the IAWWT was issued for bid by RUST Engineering on December 19, 1991. The current schedule reflects a subcontract award date of January 20, 1992, and a construction completion date of June 2, 1992, which will support the IAWWT operational milestone date of July 30, 1992.

NEPA approval of the IAWWT portion of the South Plume removal action was received from the DOE-HQ on December 13, 1991.

General

Parsons is assisting WEMCO in developing a detailed plan identifying the properties required for the Part 2 extraction well field. A layout of these properties will be provided by DOE to the Corps of Engineers to assist in the negotiation process for acquisition of perpetual easements.

A draft "Complaint for Entry" to Mr. Lienesch, Mr. Weber, Mandery Trust, and Delta Steel Properties and an Affidavit in support of entry to Mr. Lienesch's property and related documentation were transmitted to the Department of Justice (DOJ) on December 17, 1991. Additional information on Weber, Delta Steel and Mandery Trust cases will be transmitted to DOJ before December 24, 1991.