

2696

**SUBMITTAL OF THE REVISED QUALITY
ASSURANCE PROJECT PLAN (QAPJP)**

01/24/92

**DOE-733-92
DOE-FO/EPA
2
LETTER**



Department of Energy
Fernald Environmental Management Project
P.O. Box 398705
Cincinnati, Ohio 45239-8705
(513) 738-6357

2696

JAN 24 1992

DOE-733-92

Mr. James A. Saric, Remedial Project Director
U. S. Environmental Protection Agency
Region V - 5HR-12
230 South Dearborn Street
Chicago, Illinois 60604

Mr. Graham E. Mitchell, DOE Coordinator
Ohio Environmental Protection Agency
40 South Main Street
Dayton, Ohio 45402-2086

Dear Mr. Saric and Mr. Mitchell:

SUBMITTAL OF THE REVISED QUALITY ASSURANCE PROJECT PLAN (QAPjP)

The revised QAPjP with the analytical procedures manual was planned to be submitted for your review on January 31, 1992. Two factors have developed which will cause a delay with this submittal. First, it has been determined that the Department of Energy-Headquarters (DOE-HQ) must provide an approval for this document which will require at least a three-week review and modification period. Secondly, the U.S. EPA comments on the Data Validation Plan were not received until January 22, 1992 and again, at least a three-week period will be required to incorporate and address these comments.

Based on these factors, we anticipate that the revised QAPjP can be submitted on March 4, 1992. We will make every attempt possible to accelerate the modification and review cycles, however, this represents an optimistic schedule.

If you or you staff have any questions, please contact Oba L. Vincent at FTS 774-6937 or (513) 738-6937.

Sincerely,


Jack R. Craig
Fernald Remedial Action
Project Manager

FO:Vincent

cc:

J. J. Fiore, EM-42, GTN
K. A. Hayes, EM-424, GTN
B. Wright, EM-424, GTN
J. F. Falkenbury, OTS-Weston
M. Butler, USEPA-V, 5CS-TUB-3
J. Benetti, USEPA-V, 5AR-26
D. Payne, USEPA-V, 5SCRL
C. Tsai, USEPA-V, 5SMQA
K. Bolger, USEPA-V-5SMQA
J. Kwasniewski, OEPA-Columbus
R. E. Owens, OEPA-Columbus
P. Pardi, OEPA-Columbus
T. Schneider, OEPA-Dayton
E. Schuessler, PRC
L. August, GeoTrans
R. L. Glenn, Parsons
L. C. Bogar, WEMCO
H. F. Daugherty, WEMCO
D. J. Carr, WEMCO
S. W. Coyle, WEMCO
J. P. Hopper, WEMCO
D. A. Nixon, WEMCO
B. D. Varchol, WEMCO
L. Sexton, ASI/IT
J. D. Wood, ASI/IT
AR Coordinator, WEMCO