

2860

**OPERABLE UNIT 5 TREATABILITY STUDY
WORK PLAN - NOTICE OF REQUIRED
EXTENSION**

2-14-92

**DOE/EPA
DOE-898-92
2
LETTER
OU5**



Department of Energy
Fernald Environmental Management Project
P.O. Box 398705
Cincinnati, Ohio 45239-8705
(513) 738-6357

2860

FEB 14 1992
DOE-898-92

Mr. James A. Saric, Remedial Project Director
U. S. Environmental Protection Agency
Region V - 5HR-12
230 South Dearborn Street
Chicago, Illinois 60604

Mr. Graham E. Mitchell, Project Manager
Ohio Environmental Protection Agency
40 South Main Street
Dayton, Ohio 45402-2086

Dear Mr. Saric and Mr. Mitchell:

OPERABLE UNIT 5 TREATABILITY STUDY WORK PLAN - NOTICE OF REQUIRED EXTENSION

- References:
- 1) Letter, J. A. Saric to J. R. Craig, "Disapproval of the Treatability Study Work Plan for OU #5," dated January 14, 1992
 - 2) Letter, G. E. Mitchell to J. R. Craig, "O.U. 5 Treatability Study Work Plan," dated January 13, 1992

In accordance with the Amended Consent Agreement, Section XII.G.6, this letter is to notify you that an extension is required to respond to comments on the Operable Unit 5 Treatability Study Work Plan (References 1 and 2). We are unable to address the comments and revise the document in the normal thirty day allotted turnaround time. Therefore, as described in the Amended Consent Agreement, we are notifying you in writing that a 20-day extension is required. The response to comments and the revised work plan will be submitted on March 4, 1992. There will be no impact on the Operable Unit 5 Amended Consent Agreement schedule as a result of the extension, since the document was submitted ahead of the Amended Consent Agreement commitment date of April 17, 1992.

1

If you or your staff have any questions, please contact Carlos J. Fermaintt at FTS 774-6157 or (513) 738-6157.

Sincerely,

for 
Jack R. Craig
Fernald Remedial Action
Project Manager

FO:Fermaintt

cc:

J. J. Fiore, EM-42, TREV
K. A. Hayes, EM-424, TREV
J. Benetti, USEPA-V, 5AR-26
M. Butler, USEPA-V, 5CS-TUB-3
J. Kwasniewski, OEPA-Columbus
T. Schneider, OEPA-Dayton
E. Schuessler, PRC
L. August, GeoTrans
R. L. Glenn, Parsons
D. J. Carr, WEMCO
S. W. Coyle, WEMCO
J. P. Hopper, WEMCO
J. D. Wood, ASI/IT
J. E. Razor, ASI/IT
AR Coordinator, WEMCO