

2914

**PLANT 1 ORE SILOS, REMOVAL ACTION
NUMBER 13**

03-03-92

**DOE-1051-92
DOE-FO/EPA
2
LETTER**



Department of Energy
Fernald Environmental Management Project
P.O. Box 398705
Cincinnati, Ohio 45239-8705
(513) 738-6357

2914

MAR 03 1992
DOE-1051-92

Mr. James A. Saric, Remedial Project Director
U. S. Environmental Protection Agency
Region V - 5HRE-8J
77 W. Jackson Boulevard
Chicago, Illinois 60604

Mr. Graham E. Mitchell, Project Manager
Ohio Environmental Protection Agency
40 South Main Street
Dayton, Ohio 45402-2086

Dear Mr. Saric and Mr. Mitchell:

PLANT 1 ORE SILOS, REMOVAL ACTION NUMBER 13

The purpose of this letter is to establish the schedule for the submittal of the revised Removal Action Work Plan for the Plant 1 Ore Silos.

On January 30, 1992, the Department of Energy-Fernald Field Office (DOE-FN) received comments from the Ohio EPA on the Removal Action Work Plan. On February 25, 1992, the DOE-FN received comments from the U.S. EPA which were supplemented with additional comments on February 27, 1992.

Since these final comments, which were received from the U.S. EPA, were substantial in nature, the revised work plan will be transmitted thirty (30) days from February 27, 1992, which corresponds to March 28, 1992.

If you or your staff have any questions, please contact Robert Janke at FTS 774-6883 or (513) 738-6883.

Sincerely,


Jack R. Craig
Fernald Remedial Action
Project Manager

FN:Janke

1

cc.:

J. J. Fiore, EM-42, TREV
K. A. Hayes, EM-424, TREV
J. Benetti, USEPA-V, AT-18J
M. Butler, USEPA-V, 5CS-TUB-3
J. Kwasniewski, OEPA-Columbus
T. Schneider, OEPA-Dayton
T. W. Hahne, PRC
L. August, GeoTrans
R. L. Glenn, Parsons
D. J. Carr, WEMCO
L. S. Farmer, WEMCO
J. P. Hopper, WEMCO
J. D. Wood, ASI/IT
J. E. Razor, ASI/IT
AR Coordinator, WEMCO