


2931

SAFE SHUTDOWN PROGRAM

XX/XX/XX

2
FACT SHEET



2931

FDMP **SAFE SHUTDOWN PROGRAM**

SAFE SHUTDOWN PROGRAM UPDATE

NUCLEAR MATERIALS DISPOSITION

- COMMITMENT TO TRANSFER 500 MTU OF DEPLETED URANIUM METAL, COMPLETED ON DECEMBER 14, 1990

- COMMERCE BUSINESS DAILY NOTICE ON URANIUM MATERIALS APPROVED BY DOE-HQ ON FEBRUARY 7, 1992. PROJECTED PUBLICATION: MARCH 1992. THIS WILL IDENTIFY POTENTIAL URANIUM MATERIALS' CUSTOMERS IN THE PRIVATE SECTOR, THUS ALLOWING THE TRANSFER OF THOSE MATERIALS FROM THE SITE.

- STATISTICAL ANALYSIS PROJECTION ON UNSAMPLED DERBY METAL COMPLETED. THIS WILL ENCOURAGE INTEREST FROM THE PRIVATE SECTOR.
- TRANSPORTATION EXPERT ASSIGNED TO SAFE SHUTDOWN TO ASSESS PACKAGING & SHIPPING REQUIREMENTS FOR URANIUM-ENRICHED MATERIALS.

PROCESS MATERIALS & EQUIPMENT

- ARRANGEMENTS FOR THE SHIPMENT OF 400,000 POUNDS OF MAGNESIUM METAL TURNINGS WAS APPROVED ON APRIL 24, 1991. SHIPMENTS WERE COMPLETED IN JUNE 1991.

- COMMERCE BUSINESS DAILY NOTICE ON THE RELEASE OF 210,000 POUNDS OF GRAPHITE MATERIALS TO THE PRIVATE SECTOR WAS PUBLISHED ON JANUARY 14, 1992. A BIDDING PERIOD IS IN PROCESS.

- \$15.4 MILLION OF PRODUCTION EQUIPMENT IS SCHEDULED TO BE TRANSFERRED OFF-SITE FOR UTILIZATION. NEGOTIATIONS ARE IN PROCESS.

- A PHYSICAL INVENTORY OF CAPITAL EQUIPMENT AND THE COMPLETION OF REQUIRED DOCUMENTATION IS IN PROCESS. TO-DATE, 563 ITEMS HAVE BEEN LISTED.

- A PHYSICAL INVENTORY OF EXPENSE ITEMS HAS BEEN SCHEDULED. THIS WILL IDENTIFY THE APPROPRIATE DISPOSITION FOR THESE ITEMS.

REMOVAL ACTION NO. 12

- A REMOVAL ACTION MEMORANDUM PROVIDING SUPPORTING DOCUMENTATION, SCOPE OF WORK, AND APPLICABLE OPERATING PROCEDURES WAS COMPLETED ON DECEMBER 13, 1991.

- TRAINING PLANS FOR SAFE SHUTDOWN HAVE BEEN COMPLETED AND APPROVED.

- THE HAZ-TRAC COMPUTER DATABASE SYSTEM HAS BEEN INITIATED. THIS SYSTEM WILL BE USED TO TRACK CHEMICAL SUBSTANCES FROM ON-SITE RECEPTION TO DISPOSITION.

- AN INITIAL SITE-WIDE SAFETY ASSESSMENT AND PRELIMINARY INVESTIGATIONS ARE IN PROCESS.