

3781

R-027-204.5

**REVISION TWO (2) OF THE CONDITIONALLY
APPROVED REMOVAL ACTION NUMBER 16,
COLLECT UNCONTROLLED PRODUCTION AREA
STORMWATER RUNOFF WORK PLAN**

XX/XX/XX

**DOE-0043-93
DOE-FN/EPA
2
LETTER
OU5**



Department of Energy
Fernaïd Environmental Management Project
P.O. Box 398705
Cincinnati, Ohio 45239-8705
(513) 738-6357

3781

DOE-0043-93

Mr. James A. Saric, Remedial Project Director
U.S. Environmental Protection Agency
Region V - 5HR-12
230 South Dearborn Street
Chicago, Illinois 60604

Mr. Graham E. Mitchell, Project Manager
Ohio Environmental Protection Agency
40 South Main Street
Dayton, Ohio 45402

Dear Mr. Saric and Mr. Mitchell:

**REVISION TWO (2) OF THE CONDITIONALLY APPROVED REMOVAL ACTION NUMBER 16,
COLLECT UNCONTROLLED PRODUCTION AREA STORMWATER RUNOFF, WORK PLAN**

- Reference:
1. Letter, DOE-1737-92, J. R. Craig to J. A. Saric and G. E. Mitchell, "Revision 1, Removal Action Number 16 - Collect Uncontrolled Production Area Stormwater Runoff Work Plan," dated May 21, 1992
 2. Letter, J. A. Saric to J. R. Craig, "Revised Removal Action 16 - Collect Uncontrolled Production Area Stormwater Runoff Work Plan," dated July 8, 1992
 3. Letter, G. E. Mitchell to J. R. Craig, "Removal Action Number 16," dated June 23, 1992

Enclosed is the revised work plan for Removal Action Number 16, Collect Uncontrolled Production Area Stormwater Runoff. This document was previously submitted to your offices for review and comment (Reference 1). It has been revised to incorporate the comments received from both the United States Environmental Protection Agency (U.S. EPA) (Reference 2) and the Ohio Environmental Protection Agency (OEPA) (Reference 3). For ease in reviewing, the revisions are shown as shaded areas where text has been added to the document and strike-outs where text has been deleted.

In addition, a response to comments document is enclosed for your review and approval.

If you or your staff have any questions, please contact Carlos J. Fermaintt at FTS/Commercial 513-738-6157.

Sincerely,

for 
Jack R. Craig
Fernald Remedial Action
Project Manager

FN:Fermaintt

Enclosure: As Stated

cc w/enc.:

J. J. Fiore, EM-42, TREV. II
S. Frush, EM-424, TREV. II
K. A. Hayes, EM-424, TREV. II
L. Jenson, USEPA-V, AT-18
J. P. Harris, OEPA-Dayton
M. Proffitt, OEPA-Dayton
T. Schneider, OEPA-Dayton
L. August, GeoTrans
T. W. Hahne, PRC
R. Bowser, WEMCO
J. P. Hopper, WEMCO
L. Kahill, Radian
AR Coordinator, WEMCO