

**3855**

**SCRAP METAL PILES REMOVAL ACTION:  
REMOVAL ACTION PROJECT PLAN**

**10-27-92**

**DOE-0213-93  
DOE-FN/EPA  
1  
LETTER**



**Department of Energy**  
**Fernald Environmental Management Project**  
P.O. Box 398705  
Cincinnati, Ohio 45239-8705  
(513) 738-6357

3855

OCT 27 1992  
DOE-0213-93

Mr. James A. Saric, Remedial Project Director  
U.S. Environmental Protection Agency  
Region V - 5HRE-8J  
77 W. Jackson Boulevard  
Chicago, Illinois 60604-3590

Dear Mr. Saric:


**SCRAP METAL PILES REMOVAL ACTION: REMOVAL ACTION PROJECT PLAN**

The purpose of this letter is to provide notice of a twenty-day extension, under the terms of the Amended Consent Agreement, Section XII.G.6, to respond to the United States Environmental Protection Agency (U.S. EPA) comments on the Scrap Metal Piles Removal Action Project Plan (RAPP). The Department of Energy, Fernald Field Office (DOE-FN) will submit the revised RAPP to the U.S. EPA by November 24, 1992.

On August 4, 1992, the U.S. EPA approved the Removal Action Work Plan for the Scrap Metal Piles. This approval was conditional based on the subsequent submittal and approval of the selected contractor's RAPP. On August 24, 1992, the DOE-FN submitted the RAPP to the U.S. EPA. On October 5, 1992, the U.S. EPA disapproved the RAPP with comments. However, concurrent with EPA review of the RAPP, the contract established with the selected vendor to perform the work specified in the RAPP was stopped due to a contractual dispute. Although the dispute has been resolved, it nevertheless has delayed the revision of the RAPP sufficiently that a twenty-day extension is necessary.

If you or your staff have any questions, please contact Robert Janke at 513-738-6883.

Sincerely,

  
Jack R. Craig  
Fernald Remedial Action  
Project Manager

FN:RJ Janke

cc:

600 J. Fiore, EM-42, TREV  
K. A. Hayes, EM-424, TREV  
J. Benetti, USEPA-V, AT-180  
B. Barwick, USEPA-V, 5CS-TUR-3  
J. Kwasniewski, OEPA-Columbus  
G. Mitchell, OEPA-Dayton  
P. Harris, OEPA-Dayton  
M. Proffitt, OEPA-Dayton  
T. Schneider, OEPA-Dayton  
T. W. Hahne, PRC  
L. August, GeoTrans  
R. L. Glenn, Parsons  
D. J. Carr, WEMCO  
L. S. Farmer, WEMCO  
J. P. Hopper, WEMCO  
J. D. Wood, ASI/IT  
J. E. Razor, ASI/IT  
AR Coordinator, WEMCO