

4124

**U.S. DOE REQUEST FOR EXTENSION FOR OU2
MILESTONES AND ADDITIONAL WORK IN OU3**

02/05/93

**USEAP/DOE-FN
1
LETTER**



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 5

77 WEST JACKSON BOULEVARD
CHICAGO, IL 60604-3590

LOG 6-62090
FILE AR
LIBRARY

FEB 9 3 02 PM '93

4124

FEB 05 1993

REPLY TO THE ATTENTION OF:

Mr. Jack R. Craig
United States Department of Energy
Feed Materials Production Center
P.O. Box 398705
Cincinnati, Ohio 45239-8705

HRE-8J

RE: U.S. DOE Request for Extension
for OU 2 Milestones and
Additional Work in OU 3

Dear Mr. Craig:

This letter is to acknowledge that on February 3, 1993, the United States Environmental Protection Agency (U.S. EPA) received the United States Department of Energy's (U.S. DOE) Notification of Additional Work or Modification to Work Under Section XV (Additional Work) and Request for Extension Under Section XVIII (Extensions) of the Amended Consent Agreement. In accordance with Section XVIII, Paragraph E, of the 1991 Amended Consent Agreement, U.S. EPA will consider, and issue a decision on, U.S. DOE's request by no later than February 10, 1993.

In the interim, if you have any questions regarding this matter, please contact me at FTS (312) 886-0992.

Sincerely,

James A. Saric
Remedial Project Manager

cc: Graham Mitchell, OEPA-SWDO
Pat Whitfield, U.S. DOE-HQ
Nick Kaufman, FERMCO
Jim Theising, FERMCO
Paul Clay, FERMCO