

4592

**REQUEST FOR EXTENSION FOR RESUBMITTAL  
OF THE OPERABLE UNIT 4 REMEDIAL  
INVESTIGATION REPORT**

**07/13/93**

**DOE-2416-93  
DOE-FN/EPA  
2  
LETTER  
OU4**



**Department of Energy**  
Fernald Environmental Management Project  
P.O. Box 398705  
Cincinnati, Ohio 45239-8705  
(513) 738-6357

**- 4592**

JUL 13 1993  
DOE-2416-93

Mr. James A. Saric, Remedial Project Director  
U.S. Environmental Protection Agency  
Region V - 5HRE-8J  
77 W. Jackson Boulevard  
Chicago, Illinois 60604-3590

Mr. Graham E. Mitchell, Project Manager  
Ohio Environmental Protection Agency  
40 South Main Street  
Dayton, Ohio 45402-2086

Dear Mr. Saric and Mr. Mitchell:

**REQUEST FOR EXTENSION ON RESUBMITTAL OF THE OPERABLE UNIT 4 REMEDIAL INVESTIGATION REPORT**


Consistent with Section XII G. 6 of the Amended Consent Agreement between Department of Energy (DOE) and United States Environmental Protection Agency (U.S. EPA), the Fernald Environmental Management Project (FEMP) is providing notice that the period for responding to comments on the Operable Unit (OU) 4 Remedial Investigation (RI) Report requires an extension of twenty (20) days.

This extension is required due to the extensive comments received on the report from U.S. EPA and Ohio Environmental Protection Agency (OEPA). The meeting scheduled on July 13, 1993 in Chicago will facilitate resolution of many of the technical issues.

This extension will change the date for responding to EPA comments and for reissuance of the OU 4 RI Report from July 23, 1993 to August 12, 1993.

If you or your staff have any questions, please contact Jack Craig at (513) 648-3107 or Randi Allen at (513) 648-3102.

Sincerely,

  
Jack R. Craig  
Fernald Remedial Action  
Project Manager

001

cc:

- K. A. Chaney, EM-424, TREV
- D. R. Kozlowski, EM-424 TREV
- G. Jablonowski, USEPA-V, AT-18J
- J. Kwasniewski, OEPA-Columbus
- P. Harris, OEPA-Dayton
- M. Proffitt, OEPA-Dayton
- T. Schneider, OEPA-Dayton
- J. Michaels, PRC
- L. August, GeoTrans
- F. Bell, ATSDR
- R. L. Glenn, Parsons
- K. L. Alkema, FERMCO
- P. F. Clay, FERMCO/19
- J. W. Thiesing, FERMCO/2
- AR Coordinator, FERMCO