

4718

**U. S. DOE EXTENSION REQUEST FOR
SUBMITTAL OF OU4 DRAFT FINAL RI REPORT**

08/24/93

**USEPA/DOE-FN
1
LETTER
OU4**



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 5

77 WEST JACKSON BOULEVARD
CHICAGO, IL 60604-3590

LOG 6-5431
FILE
LIBRARY

471 8

AUG 25 1 43 PM '93

AUG 24 1993

REPLY TO THE ATTENTION OF:

Mr. Jack R. Craig
United States Department of Energy
Feed Materials Production Center
P.O. Box 398705
Cincinnati, Ohio 45239-8705

HRE-8J

RE: U.S. DOE Extension Request for
Submittal of OU 4 Draft Final
RI Report

Dear Mr. Craig:

This letter acknowledges that on August 12, 1993, the United States Environmental Protection Agency (U.S. EPA) received the United States Department of Energy's (U.S. DOE) Response to Comments on the Operable Unit 4 Remedial Investigation Report and the request for extension for submittal of the Draft Final RI Report.

During telephone conversations on August 13, 1993, and August 16, 1993, with Mr. Brian Barwick and myself respectively, you discussed U.S. DOE's rationale for requesting an extension for submittal of the Draft Final RI Report from August 12, 1993, until August 23, 1993.

Since this delay will not impact any other milestones in the 1991 Consent Agreement, and considering the large volume of necessary revisions to the document U.S. EPA hereby approves U.S. DOE's extension request.

If you have any questions regarding this matter, please contact me at (312) 886-0992.

Sincerely,

James A. Saric
Remedial Project Manager

cc: Graham Mitchell, OEPA-SWDO
Pat Whitfield, U.S. DOE-HQ
Nick Kaufman, FERMCO
Jim Theising, FERMCO
Paul Clay, FERMCO

(ALLEN(R)
interim
to g-4433
(6726)