

5555

QUALITY ASSURANCE PROJECT PLAN (QAPJP) SUBMITTAL DATE

09/26/91

DOE-2298-91
DOE-FN EPA
1
LETTER



Department of Energy
Fernald Environmental Management Project
P.O. Box 398705
Cincinnati, Ohio 45239-8705
(513) 738-6357

RA
555

SEP 26 1991

DOE-2298-91

Mr. James A. Saric, Remedial Project Director
U. S. Environmental Protection Agency
Region V - 5HR-12
230 South Dearborn Street
Chicago, Illinois 60604

Mr. Graham E. Mitchell, DOE Coordinator
Ohio Environmental Protection Agency
40 South Main Street
Dayton, Ohio 45402

Dear Mr. Saric and Mr. Mitchell:

QUALITY ASSURANCE PROJECT PLAN (QAPJP) SUBMITTAL DATE

As has been discussed during several QAPJP technical meetings held with your quality assurance staff, a Sitewide CERCLA QAPJP (SCQ) is in development at the Fernald Environmental Management Project, FEMP. This document has been completed with the exception of two appendices and is in review at the FEMP and at Headquarters U.S. DOE.

In order to ensure that a quality document has been prepared, which meets all of the requirements of the U.S. EPA and the U.S. DOE, additional internal review time will be required. The projected date for submission of the SCQ was September 30, 1991. This date has been revised to October 31, 1991. The response to comments on the Data Validation Plan, which is included in the SCQ, will accompany the SCQ.

I hope you understand our commitment to produce and provide a quality SCQ and the need to extend the internal review period on this document. If you have any questions concerning this extension, please contact Oba Vincent at (FTS) 774-6937 or (513) 738-6937.

Sincerely,


Jack Craig
Fernald Remedial Action
Project Manager

FO:Vincent

U-2291
6446.18
1