

5916

G-000-709 .59

**USEPA COMMENTS ON FEDERAL FACILITY COMPLIANCE AGREEMENT
(FFCA) DELIVERABLES**

07/01/87

DOE-164-87
DOE-FN WMCO
3
RESPONSES



USEPA Program Control
of each action

COMMITMENTS: PER ATTACHED LIST
5916 DW: 87: 0492

Department of Energy
Oak Ridge Operations
P. O. Box E
Oak Ridge, Tennessee 37831

ACTION: BOGAR
(COVER LETTER WITH ATTACHMENTS)

COVER LETTER ONLY:

JUL 1 1987
DOE-164-87

BRADLEY
BRITTON
GRUMSKI
MARTIN
SCHEER
WEINREICH
KINNETT

President
Westinghouse Materials Company
of Ohio
P. O. Box 398704
Cincinnati, Ohio 45239-8704

7/6/87

USEPA COMMENTS ON FEDERAL FACILITY COMPLIANCE AGREEMENT (FFCA) DELIVERABLES

Dear Sir:

Reference is made to my May 22, 1987 letter to you with the same subject as above. Attachment 1 to the referenced letter provided an advanced copy of the RI/FS Work Plan comments from USEPA-5.

We have now received the formal RI/FS Work Plan comments. A copy is attached for action. The strategy for responding to the comments has been developed between our respective staffs, and the attached schedule reflects this strategy. DOE plans to fully respond to USEPA-5 within the prescribed 45 day period which is considered to be August 14, 1987.

Please keep me advised if difficulties arise in attaining the above schedule.

Sincerely,

James A. Reafsnider
James A. Reafsnider
Site Manager

DP-84:Collier

Attachments (2): As stated

060001

cc w/att.

Margaret Wilson, SE-31, ORO
Bob Sleeman, ER-121, ORO
Bill Snyder, CC-10, ORO
Bob Conner, WMCO

cc w/o att.

Bill Bibb, DP-80, ORO
Bill Newton, DP-133.1, GTN
Betsy Jordan, DP-122, GTN

EPA COMMENT RESPONSE

- 1 o INTEGRATE PROPOSED TECHNICAL CHANGES 6/26/87
- 2 o COMMENT RESPONSE FORMAT -
WMCO/DOE CONCURRENCE 7/2/87
- 3 o DRAFT TECHNICAL RESPONSE COMMENTS AND
CHANGE PAGES TO WORD PROCESSING 7/13/87
- 4 o RESOLVE MAJOR RESPONSE COMMENTS WITH EPA 7/13/87
- 5 o FINAL RESPONSE COMMENTS AND CHANGE
PAGES TO WORD PROCESSING 7/20/87
- 6 o COMMENT RESPONSE VOLUME AND CHANGE
PAGES TO DOE/WMCO FOR REVIEW 7/27/87
- 7 o FINAL EDITS TO WORD PROCESSING 8/10/87
- 8 o SUBMIT COMMENT RESPONSE VOLUME
AND CHANGE PAGES TO DOE/EPA 8/13/87
- 9 o DRAFT CURRENT SITUATION RESPONSE
COMMENTS TO WORD PROCESSING 8/15/87
- 10 o SUBMIT REVISED WORK PLAN
AND CURRENT SITUATION 11/20/87