

6779

R-026-207 .11

**RA #15 MILESTONES - (APPROVAL OF PROPOSED EXTENSIONS)**

03/30/95

OEPA            DOE-FN  
1  
COMMENTS



State of Ohio Environmental Protection Agency

Southwest District Office

401 East Fifth Street  
Dayton, Ohio 45402-2911  
(513) 285-6357  
FAX (513) 285-6249

FERNALD  
LOG I-1981  
APR 3 10 53 AM '95

George V. Voinovich  
Governor

FILE:  
LIBRARY:

March 30, 1995

RE: DOE FEMP  
MSL #531-0297  
RA #15 MILESTONES

Mr. Jack Craig  
Project Manager  
U.S. DOE FEMP  
P.O. Box 398705  
Cincinnati, OH 45329-8705

Dear Mr. Craig:

Ohio EPA has reviewed the proposed milestone revisions for Removal Action #15 Phase IIB as defined in DOE's March 6, 1995 letter, "Removal Action Number 15 Scrap Metal Piles, Phase IIB Scrap Copper, Work Plan Milestones." Ohio EPA finds the proposed extensions to be acceptable. Additionally, Ohio EPA believes the scrap copper must be fully integrated into the OU3 RI/FS if DOE intends to deviate from the approved Removal Action Work Plan which calls for off-site disposition of these materials.

If you should have any questions, please contact me.

Sincerely,

Thomas A. Schneider  
Fernald Project Manager  
Office of Federal Facilities Oversight

- cc: Jim Saric, U.S. EPA  
Manager TPSS, DERR
- Terry Hagen, FERMCO
- Ruth Vandegrift, ODH
- Lisa August, GeoTrans
- Jean Michaels, PRC

1