

241

4-605.3

~~4-600.1~~

**FERNALD OPERABLE UNIT 4 COMPLIANCE WITH THE COMPREHENSIVE ENVIRONMENTAL RESPONSE, COMPENSATION, AND LIABILITY ACT 15 MONTHS CRITERIA**

03/26/96

DOE-0689-96

DOE-FN

EPAS

2

LETTER



## Department of Energy

Ohio Field Office  
Fernald Area Office

P. O. Box 538705  
Cincinnati, Ohio 45253-8705  
(513) 648-3155



MAR 26 1996

DOE-0689-96

Mr. James A. Saric, Remedial Project Director  
U.S. Environmental Protection Agency  
Region V - SRF-5J  
77 West Jackson Boulevard  
Chicago, Illinois 60604-3590

Mr. Tom Schneider, Project Manager  
Ohio Environmental Protection Agency  
401 East 5th Street-  
Dayton, Ohio 45402-2911

Dear Mr. Saric and Mr. Schneider:

**FERNALD OPERABLE UNIT 4 COMPLIANCE WITH THE COMPREHENSIVE ENVIRONMENTAL RESPONSE, COMPENSATION, AND LIABILITY ACT 15 MONTHS CRITERIA**

On February 29, 1996, the construction subcontract of the Site Preparation and Underground Utilities for the Operable Unit 4 (OU4) Remediation was awarded. The construction award is in compliance with the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) Section 120(e)(2) requirement for commencement of substantial, continuous, physical, on-site remedial action not later than 15 months after approval of the Record of Decision (ROD). The OU4 ROD was approved by the U.S. Environmental Protection Agency (U.S. EPA) on December 7, 1995, and the compliance milestone was March 3, 1996. The awarding of this subcontract on February 29, 1996, meets the requirements of the 15 month criteria.

If you have any questions, please contact Nina Akgunduz at (513) 648-3110.

Sincerely,

Johnny W. Reising  
Fernald Remedial Action  
Project Manager

FN:Akgunduz

## cc:

R. L. Nace, EM-423/GTN  
G. Jablonowski, USEPA-V, 5HRE-8J  
Manager, TPSS/DERR, OEPA-Columbus  
F. Bell, ATSDR  
D. S. Ward, GeoTrans  
R. Vandegrift, ODOH  
S. McLellan, PRC  
J. Harmon, FERMCO/90  
T. Hagen, FERMCO/65-2  
C. Little, FERMCO  
M. Yates, FERMCO  
AR Coordinator, FERMCO