

2-605.6

687



Department of Energy

**Ohio Field Office
Fernald Area Office**

P. O. Box 538705
Cincinnati, Ohio 45253-8705
(513) 648-3155



APR 23 1997
DOE-0804-97

**Mr. James A. Saric, Remedial Project Director
U.S. Environmental Protection Agency
Region V - SRF-5J
77 West Jackson Boulevard
Chicago, Illinois 60604-3590**

**Mr. Thomas Schneider, Project Manager
Ohio Environmental Protection Agency
401 East Fifth Street
Dayton, Ohio 45402-2911**


Dear Mr. Saric and Mr. Schneider:

**COMPLETION OF ON-SITE DISPOSAL FACILITY REMEDIAL ACTION WORK PLAN
MILESTONE**

Table 2-1 of the *Remedial Action Work Plan for the On-Site Disposal Facility* (October 1996) establishes the start of the On-Site Disposal Facility (OSDF) construction by April 30, 1997, as an enforceable milestone. This milestone was met on January 27, 1997, when Notice to Proceed (NTP) was given to Village Building Services, Inc. to begin work on the OSDF Leachate Conveyance System, an integral component of the OSDF. A copy of the letter granting NTP is enclosed for reference. Full authorization to mobilize was given on April 7, 1997, and field work began on April 8, 1997.

Please contact Jay Jalovec at (513) 648-7764 if there are any questions regarding this milestone.

Sincerely,


Johnny W. Reising
Fernald Remedial Action
Project Manager

FEMP:Jalovec

Enclosure: As Stated

218

11

cc w/enc:

N. Hallein, EM-42/CLOV
R. Nace, EM-42/CLOV
J. Jalovec, DOE-FEMP
S. Peterman, DOE-FEMP
J. Reising, DOE-FEMP
R. Warner, DOE-FEMP
G. Jablonowski, USEPA-V, 5HRE-8J
R. Beaumier, Manager TPSS/DERR, OEPA, Columbus
F. Bell, ATSDR
D. Ward, GeoTrans
R. Geiger, PRC
R. Vandegrift, ODOH
D. Carr, FDF/9
M. Hickey, FDF/64
U. Kumthekar, FDF/64
T. Walsh, FDF/65-2
AR Coordinator/78
EDC, FDF/52-7



Restoration Management Corporation

(now renamed Fluor Daniel Fernald)

P. O. Box 538704 Cincinnati, Ohio 45253-8704 (513) 648-3000

January 27, 1997

Fernald Environmental Management Project
Letter No. C:PS(CA/ACQ):97-0141

Village Building Services, Inc.
ATTN: Mr. Oscar Willingham
7311 Vine Street
Cincinnati, OH 45216

Dear Mr. Willingham:

SUBCONTRACT NO. FSC 589, LEACHATE CONVEYANCE SYSTEM PROJECT, NOTICE TO PROCEED

Upon receipt of this letter you are authorized to proceed with the performance of the above referenced subcontract. This notice authorizes you to proceed with the procurement of the materials and training of personnel required for this project. No field work is authorized until all required submittals are approved and the Authorization to Mobilize is issued by Fluor Daniel Fernald (FDF).

As a subcontractor for FDF and according to Article A-58 of the General Provisions For Fixed Price Construction Subcontracts, dated August, 1994 applicable to this subcontract, you are required to submit, on behalf of you and your lower-tier subcontractors, weekly certified payrolls.

In accordance with Section 12.0, Submittals of Part 6, "Scope of Work", you are requested to submit the following documentation:

- (1) Environmental Health & Safety Program/Plan,
- (2) Quality Assurance Program,
- (3) pay item schedule, and
- (4) detail construction schedule.

Upon receipt of these properly completed documents and the completion of your pre-job meeting with the Building Trades Council, you will be issued authorization to mobilize. To arrange the pre-job meeting with the Building Trades Council contact Ms. Debra Cochran at 648-5355.



Village Building Services, Inc.
Letter No. C:PS(CA/ACQ):97-0141
Page 2

Any questions concerning the submittal of the above information or working on site should now be directed to Mr. Rick McGuire at 648-5347. Mr. McGuire is the Construction Contract Manager for this project and your contact with FDF on all matters regarding the project, except contractual issues.

Also, in accordance with Paragraph 9.3 of Part 6, "Scope of Work", all work under this subcontract must be completed within 208 calendar days after receipt of the Notice to Proceed.

It is required that you acknowledge receipt by signing and returning the attached copy of this letter to our office.

Sincerely,

A handwritten signature in black ink that reads "Alan J. Hohnhorst".

Alan J. Hohnhorst
Acquisitions Team Administrator

AJH:cjd

c: D. J. Cochran, FDF, MS15
J. A. Craighead, FDF, MS44
A. F. Frank, FDF, MS3
M. W. Godber, FDF, MS64
M. J. Hickey, FDF, MS64
R. A. Holbrook, DOE, MS64
W. B. Jameson, FDF, MS24
J. C. Jenkins, FDF, MS64
G. K. Johnson, FDF, MS64
U. A. Kumthekar, FDF, MS64
R. L. McGuire, FDF, MS64
F. J. Maranda, FDF, MS44

D. A. Pfister, DOE, MS45
P. G. Pope, FDF, MS64
P. A. Simons, FDF, MS52-2
D. H. Stempfley, FDF, MS30
L. R. Wehlitz, FDF, MS64
W. A. Zebick, FDF, MS52-2
Subcontract No. FSC 589
CDC 1700.589.2.1
Chronological File
File Record Storage Copy 106.31.4.3.2

15