



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 5
77 WEST JACKSON BOULEVARD
CHICAGO, IL 60604-3590

1228

L-0057

JAN 22 10 05 AM '98

6446.2

JAN 22 1998

REPLY TO THE ATTENTION OF:

SRF-5J

Mr. Johnny W. Reising
United States Department of Energy
Feed Materials Production Center
P.O. Box 398705
Cincinnati, Ohio 45239-8705

RE: Final OU 1 RAWP

Dear Mr. Reising:

The United States Environmental Protection Agency (U.S. EPA) has completed its review of the United States Department of Energy's (U.S. DOE) amendment to the Final Operable Unit (OU) 1 Remedial Action Work Plan (RAWP).

This amendment identifies enforceable milestone dates for the submittal of remedial design/remedial action documents. These dates further support the enforceable dates for initiation and completion of OU 1 operations, March 1, 1999, and May 31, 2005, respectively, that were established in the U.S. EPA approved RAWP on December 10, 1996.

Therefore, U.S. EPA approves the amended RAWP for OU 1.

Please contact me at (312) 886-0992 if you have any questions regarding this matter.

Sincerely,

James A. Saric
Remedial Project Manager
Federal Facilities Section
SFD Remedial Response Branch #2

cc: Tom Schneider, OEPA-SWDO
Bill Murphie, U.S. DOE-HDQ
John Bradburne, FERMCO
Terry Hagen, FERMCO
Tom Walsh, FERMCO

1