



## Department of Energy

Ohio Field Office  
Fernald Area Office

P. O. Box 538705  
Cincinnati, Ohio 45253-8705  
(513) 648-3155



1979

FEB 16 1999

Mr. James A. Saric, Remedial Project Manager  
U.S. Environmental Protection Agency  
Region V-SRF-5J

DOE-0371-99

77 West Jackson Boulevard  
Chicago, Illinois 60604-3590

Mr. Tom Schneider, Project Manager  
Ohio Environmental Protection Agency  
401 East 5<sup>th</sup> Street  
Dayton, Ohio 45402-2911

Dear Mr. Saric and Mr. Schneider:

### TRANSMITTAL OF REMEDIAL ACTION WORK PLAN, REVISION 2, FOR THE ON-SITE DISPOSAL FACILITY

On August 13, 1998, Department of Energy (DOE) submitted a list of proposed milestones for the On-Site Disposal Facility (OSDF) Project. The first milestone was to start construction of Cell 3 by July 1, 1999. The second milestone committed DOE to have the necessary freeze protection over the OSDF cell liners by December 31 of the year a liner is constructed and, finally, to initiate cell capping activities once design height is reached. All three of the milestones were accepted by both the U.S. Environmental Protection Agency (U.S. EPA) and Ohio Environmental Protection Agency (OEPA).

This letter transmits the Remedial Action Work Plan (RAWP), Revision 2, for the OSDF. The document has been revised to incorporate the new milestones, incorporate the latest revision dates to the documents cited, and reflect the current field organization reporting structure. Also, as previously committed, a list of key personnel from the subcontractor organization, including company names and telephone numbers, is provided as an enclosure to this letter.

FEB 16 1999

Mr. James A. Saric  
Mr. Tom Schneider

-2-

If there are any questions regarding OSDF construction activities, please contact Jay Jalovec at (513) 648-3122

Sincerely,



Johnny W. Reising  
Fernald Remedial Action  
Project Manager

FEMP:Jalovec

Enclosure

cc w/enclosure:

G. Jablonowski, USEPA-V, SRF-5J  
R. Beaumier, TPSS/DERR, OEPA-Columbus  
M. Rochotte, OEPA-Columbus  
T. Schneider, OEPA-Dayton (3 copies of enclosure)  
F. Bell, ATSDR  
M. Schupe, HSI GeoTrans  
R. Vandegrift, ODH  
F. Barker, Tetra Tech  
T. Hagen, FDF/65-2  
J. Harmon, FDF/90  
AR Coordinator, FDF/78

cc w/o enclosure:

N. Hallein, EM-42/CLOV  
J. Reising, OH/FEMP  
A. Tanner, OH/FEMP  
R. Warner, OH/FEMP  
D. Carr, FDF/52-2  
T. Hagen, FDF/65-2  
R. Heck, FDF/2  
M. Hickey, FDF/64  
S. Hinnefeld, FDF/90  
U. Kumthekar, FDF/64  
T. Walsh, FDF/65-2  
EDC, FDF/52-7

2