



Department of Energy 2589

Ohio Field Office
Fernald Area Office
P. O. Box 538705
Cincinnati, Ohio 45253-8705
(513) 648-3155



OCT 28 1999

Mr. Gene Jablonowski, Remedial Project Manager
U.S. Environmental Protection Agency
Region V, SRF-5J
77 West Jackson Boulevard
Chicago, Illinois 60604-3590

DOE-0061-00

Mr. Tom Schneider, Project Manager
Ohio Environmental Protection Agency
401 East 5th Street
Dayton, Ohio 45402-2911

Dear Mr. Jablonowski and Mr. Schneider:

**TASK ORDER NUMBER 432 COMPLETION REPORT MISCELLANEOUS SMALL
STRUCTURES DECONTAMINATION AND DISMANTLEMENT PROJECT**

Reference: "Task Order #432 Implementation Schedule for Above-Grade D&D of Five
Components in the Miscellaneous Small Structures Complex," July 1999

This letter transmits the Task Order #432 Completion Report in accordance with the project reporting requirements outlined in Section 4.0 of the Miscellaneous Small Structures Implementation Plan for Above-Grade Decontamination and Dismantlement (D&D). The Implementation Plan required Task Order Completion Reports to be submitted to the regulatory agencies within 30 days from completion of D&D activities.

The D&D field work on five Operable Unit 3 (OU3) components began on July 6, 1999, following verbal notification of Task Order #432 implementation and concurrent submittal of written notification/schedule to the regulatory agencies. Fieldwork was completed on September 30, 1999, which is one month prior to the Completion of Field Activities milestone identified in the Task Order Implementation Schedule. The enclosed Task Order Completion Report provides a summary of the D&D fieldwork and documents the closure activities performed on two Hazardous Waste Management Units (HWMU).

--2589

OCT 28 1993

Mr. Gene Jablonowski
Mr. Tom Schneider

-2-

If you or your staff have any questions, please contact John Trygier at (513) 648-3132.

Sincerely,



Johnny W. Reising
Fernald Remedial Action
Project Manager

FEMP:Murphy

Enclosure

cc w/enclosure:

N. Hallein, EM-42/CLOV
A. Murphy, OH/FEMP
J. Trygier, OH/FEMP
J. Saric, USEPA-V, SRF-5J
T. Schneider, OEPA-Dayton (three copies of enclosures)
F. Bell, ATSDR
M. Schupe, HSI GeoTrans
R. Vandegrift, ODH
F. Barker, Tetra Tech
AR Coordinator, FDF/78

cc w/o enclosure:

L. E. Parsons, OH/AAM
J. Reising, OH/FEMP
A. Tanner, OH-FEMP
E. A. Brucken, FDF/65-2
P. R. Courtney, FDF/44-0
T. Hagen, FDF/65-2
J. Harmon, FDF/90
R. Heck, FDF/2
S. Hinnefeld, FDF/31
S. K. Holliday, FDF/44-0
R. M. Nichols, FDF/44-0
D. Paine, FDF/52-4
N. E. Pennington, FDF/44-0
P. B. Spotts, FDF/65-2
T. Walsh, FDF/65-2
ECDC, FDF/52-7

2