


Department of Energy

**Ohio Field Office
Fernald Area Office**
P. O. Box 538705
Cincinnati, Ohio 45253-8705
(513) 648-3155



3383

DEC 04 2000

Mr. Gene Jablonowski, Remedial Project Manager
U.S. Environmental Protection Agency
Region V, SRF-5J
77 West Jackson Boulevard
Chicago, Illinois 60604-3590

DOE-0170-01

Mr. Tom Schneider, Project Manager
Ohio Environmental Protection Agency
401 East 5th Street
Dayton, Ohio 45402-2911

Dear Mr. Jablonowski and Mr. Schneider:

**TASK ORDER NUMBER 464 COMPLETION REPORT – MISCELLANEOUS SMALL
STRUCTURES DECONTAMINATION AND DISMANTLEMENT PROJECT**

Reference: "Task Order Implementation Schedule for Above-Grade Decontamination and Dismantlement of Four Components Under the Miscellaneous Small Structures Decontamination and Dismantlement Project and Proposed Amendment," dated May 2000.

This letter transmits the Task Order Number 464 Completion Report in accordance with the project reporting requirements outlined in Section 4.0 of the Miscellaneous Small Structures Implementation Plan for Above-Grade Decontamination and Dismantlement (D&D). The Implementation Plan required Task Order Completion Reports to be submitted to the U.S. Environmental Protection Agency (U.S. EPA) and Ohio Environmental Protection Agency (OEPA) within 30 days from completion of D&D activities.

The D&D field work on four Operable Unit 3 (OU3) components began on May 31, 2000, and was completed on November 8, 2000, which is one week prior to the Completion of Field Activities milestone identified in the Task Order Implementation Schedule. The enclosed Task Order Completion Report provides a summary of the D&D field work and documents the closure activities performed on one Hazardous Waste Management Unit (HWMU).

3383

DEC 04 2000

Mr. Gene Jablonowski
Mr. Tom Schneider

-2-

If you have any questions, please contact John Trygier at (513) 648-3132.

Sincerely,



Johnny W. Reising
Fernald Remedial Action
Project Manager

FEMP:Trygier

Enclosure

cc w/enclosure:

N. Hallein, EM-31/CLOV
J. Trygier, OH/FEMP
J. Saric, USEPA-V, SRF-5J
T. Schneider, OEPA-Dayton (three copies of enclosures)
F. Bell, ATSDR
M. Schupe, HSI GeoTrans
R. Vandegrift, ODH
F. Hodge, Tetra Tech
AR Coordinator, Fluor Fernald, Inc./78

cc w/o enclosure:

L. Parsons, OH/AAM
J. Reising, OH/FEMP
A. Tanner, OH-FEMP
E. A. Brucken, Fluor Fernald, Inc./65-2
D. Carr, Fluor Fernald, Inc./2
J. R. Fry, Fluor Fernald, Inc./44-0
T. Hagen, Fluor Fernald, Inc./65-2
J. Harmon, Fluor Fernald, Inc./90
L. K. Howard, Fluor Fernald, Inc./44-0
G. A. Parks, Fluor Fernald, Inc./44-0
P. B. Spotts, Fluor Fernald, Inc./65-2
J. M. Stevens, Fluor Fernald, Inc./44-0
ECDC, Fluor Fernald, Inc./52-7

2