



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

3716

REGION 5

77 WEST JACKSON BOULEVARD
CHICAGO, IL 60604-3590

FERNALD

LOG B-1549

JUN 13 2001

2001 JUN 15 P 12:51

Mr. Johnny W. Reising
United States Department of Energy
Fernald Area Office
P.O. Box 398705
Cincinnati, Ohio 45239-8705

REPLY TO THE ATTENTION OF SRF-5J

LIBRARY: _____

Subject: Approval of the Task Order Implementation Schedule for Above Grade D&D of Buildings 3B, 3C and Plant 3 Complex Pipe Bridges & Racks Under the Miscellaneous Small Structures D&D Project

Dear Mr. Reising:

The United States Environmental Protection Agency (U.S. EPA) has reviewed the above-referenced letter (with enclosure) prepared by the U.S. Department of Energy (U.S. DOE) which is dated May 14, 2001 and received by U.S. EPA on May 15, 2001. The enclosure provides the implementation schedule for the Task Order, which includes Buildings 3B, 3C and associated pipe bridges and racks. The implementation schedule for this Task Order contains three regulatory milestones:

- Notice to Proceed - May 17, 2001;
- Start of Field Activities - May 21, 2001; and
- Completion of Field Activities - November 28, 2001.

U.S. EPA had previously provided verbal approval and now provides formal approval of the Task Order Implementation Schedule and regulatory milestones. Please contact me at (312) 886-4591 if you have any questions.

Sincerely,

Gene Jablonowski
Project Manager
Federal Facilities Section
Superfund Division

cc: Tom Schneider, OEPA-SWDO
Kim Chaney, U.S. DOE-HDQ
John Bradburne, Fluor Fernald
Terry Hagen, Fluor Fernald
Tim Poff, Fluor Fernald

1