

**OPERABLE UNIT 4 FINAL REMEDIAL DESIGN WORK PLAN**

**04/17/95**

**DOE-0858-95  
DOE-FN        EPAS  
  2  
OU4**



**Department of Energy**  
**Fernald Environmental Management Project**  
 P. O. Box 398705  
 Cincinnati, Ohio 45239-8705  
 (513) 648-3155

APR 17 1995

DOE-0858-95

Mr. James A. Saric, Remedial Project Director  
 U.S. Environmental Protection Agency  
 Region V - 5HRE-8J  
 77 W. Jackson Boulevard  
 Chicago, Illinois 60604-3590

Mr. Tom Schneider, Project Manager  
 Ohio Environmental Protection Agency  
 401 East 5th Street  
 Dayton, Ohio 45402-2911

Dear Mr. Saric and Mr. Schneider:

**OPERABLE UNIT 4 FINAL REMEDIAL DESIGN WORK PLAN**

In accordance with Section XVIII., B. 5 of the Consent Agreement, as amended, the Department of Energy, Fernald Area Office (DOE-FN) is requesting a twenty day extension for resubmittal of the Operable Unit 4 (OU4) Remedial Design Work Plan (RDWP). If granted, the Final RDWP will be submitted for your approval on or before May 16, 1995.

As discussed with you on April 17, 1995, the extension is necessary to develop a remedial design forecast schedule which will allow time for the data generated by the Pilot Plant operations to be incorporated into the design of the final remediation process facility.

As a result of this forecast schedule development, the milestones in the draft RDWP for Title I and II submittals will be extended. However, it is anticipated that submittal of the Remedial Action Work Plan will remain unchanged from the draft RDWP and the end date for completion of remedial activities will not be extended significantly. The forecast schedule will be developed and submitted for comment on or before May 2, 1995.

If you have any comments or concerns on this request, please contact Randi Allen at (513) 648-3102.

Sincerely,

*Randi Allen*

for

Jack R. Craig  
 Fernald Remedial Action  
 Project Manager

FN:Allen

CC:

K. H. Chaney, EM-423/GTN  
D. R. Kozlowski, EM-423/GTN  
G. Jablonowski, USEPA-V, 5HRE-8J  
J. Kwasniewski, OEPA-Columbus  
P. Harris, OEPA-Dayton  
M. Proffitt, OEPA-Dayton  
S. McClellan, PRC  
R. Cohen, GeoTrans  
F. Bell, ATSDR  
R. Owen, ODOH  
R. D. George, FERMC0/52-2  
T. Hagen, FERMC0/65-2  
J. Thiesing, FERMC0  
M. Yates, FERMC0/9  
AR Coordinator