

**OU-4 REMEDIAL DESIGN FORECAST SCHEDULE**

**05/03/95**

**OEPA  
2  
OU4**

**DOE-FN**



State of Ohio Environmental Protection Agency

Southwest District Office

401 East Fifth Street  
Dayton, Ohio 45402-2911  
(513) 285-6357  
FAX (513) 285-6249

FERNALD

I-2339

MAY 8 9 34 AM '95

82

George V. Voinovich  
Governor

May 3, 1995

RE: DOE - FEMP  
531-0297  
OU-4 REMEDIAL DESIGN  
FORECAST SCHEDULE

Jack R. Craig  
Director  
Fernald Environmental Management Project  
P.O. Box 398705  
Cincinnati, Ohio 45239-8705

Dear Mr. Craig:

Ohio EPA has received and reviewed the revised OU-4 Remedial Design Forecast Schedule dated May 2, 1995. The amended schedule, as submitted, was difficult to compare to the original due mainly to changes in the descriptions of the items to be submitted. Due to the difficulty in comparing the two schedules, we request the following clarifications:

- 1) A side-by-side comparison of the two schedules. The revised descriptions of the actions and dates should directly correspond with the original submittal.
- 2) A description of all documents that are proposed to be deleted as a result of the revised schedule.
- 3) A side-by-side comparison of the quarterly budgets for both schedule scenarios over the life of the project. It would seem reasonable to expect budget savings from reduced submittals as well as budget allocation changes resulting from schedule slip.

ALLEN (2)  
PARTIAL  
ACTION RESPONSE  
TO Q-0879  
(867)

If you have any questions, contact Kelly Kaletsky at (513) 285-6454 or me.

Sincerely,

*Kelly Kaletsky for*

Thomas A. Schneider  
Fernald Project Manager  
Office of Federal Facilities Oversight

cc: Jim Saric, U.S. EPA