

August 27, 2001

A Look Ahead . . .

A publication for Fernald stakeholders

Soil and Disposal Facility update

Impacted material will continue to be placed in cells 2 and 3 of the On-Site Disposal Facility (OSDF). Ongoing construction of the cap for Cell 1 will include the completion of the drainage and bio-intrusion barrier layers. Expansion of the OSDF Material Transfer Area will be completed in early September and the OMTA will continue to receive truckloads of debris slated for disposal at the OSDF.

The proposal for the excavation of Areas 3A and 4A and construction of the liners for cells 4 and 5 is out for bid. The contract is expected to be awarded in September. For more information on the OSDF Project and soil excavation, visit our Web site at www.fernald.gov/cleanupproj/sdfp.htm, or contact Rob Janke, DOE-FEMP project manager, 513-648-3124, email: rob.janke@fernald.gov.

Demolition Projects update

Decontamination and Dismantlement (D&D) activities continue in Plant 6, the former Metals Fabrication Plant. MACTEC, the subcontractor performing the work, will continue with below grade demolition, interior demolition and roof removal activities. Exterior transite removal has also begun and structural dismantlement is expected to begin in early October.

Currently, a total of 93 structures have been remediated. For more information on D&D Projects, visit the Web site at www.fernald.gov/cleanupproj/d&d.htm, or contact John Trygier, DOE-FEMP D&D project manager, 513-648-3154, email: john.trygier@fernald.gov.

Silos update

A 220-ton crane, which is being used to erect the transfer tanks for the Accelerated Waste Retrieval Project has arrived at the site. The transfer tanks will be used to hold material from Silos 1 and 2 prior to chemically stabilizing the material. The crane will also be used to erect the bridge between Silos 1 and 2 and the treatment facility used for final remediation. For more information on the Silos Project, visit the Web site at www.fernald.gov/cleanupproj/silos.htm, or contact Nina Akgunduz, DOE-FEMP Silos project manager, 513-648-3110, email: nina.akgunduz@fernald.gov.

Management changes within Fluor Fernald

Continuing its efforts to achieve accelerated site completion safely and efficiently, Fluor Fernald has announced the following changes in its management structure. Effective immediately, John Bradburne will be serving as Chairman and CEO of Fluor Fernald. Bradburne's primary objective will be to work with our elected officials and personnel at DOE-HQ to ensure that Fernald remains a priority for closure. Jamie Jameson has been promoted to President of Fluor Fernald. Jameson has more than 30 years of experience with Fluor and has been a vice president at Fluor Fernald for the past six years. As a further reflection of its commitment to closure, Fluor Fernald's Board of Directors voted to add the responsibilities of Chief Operating Officer to Dennis Carr's duties as Executive Vice President. Bob Nichols has been appointed Director of Project Execution where he will focus on ensuring excellence in execution as the company works toward site completion. For more information, contact Jeff Wagner, 513-648-4898; e-mail jeffrey.wagner@fernald.gov.

-more-



Gary Stegner
U.S. Department of Energy
Fernald Environmental Management Project
P.O. Box 538705
Cincinnati, OH 45253-8705
513-648-3153
Fernald Web site: [http:// www.fernald.gov](http://www.fernald.gov)


PRESORTED
STANDARD



BMETER
6708318

U.S. POSTAGE

0.22



FERNALD
Environmental Management Project

August 27, 2001

A Look Ahead . . .

A publication for Fernald stakeholders

Fernald Citizens Advisory Board (FCAB) update

Stewardship Committee Meeting, Sept. 13, 6:30 p.m. in the Services Building conference room at the Fernald site. The committee will resume discussion of space needs for a potential future multi-use educational facility at Fernald.

The FCAB annual all-day retreat, for board members and ex-officios only, is scheduled for Sept. 15 at the Hamiltonian. For more information, contact Gary Stegner, 513-648-3153, email: gary.stegner@fernald.gov.

United Way Campaign kickoff

Fluor Fernald will begin its United Way Campaign on Sept. 3. Through pledge cards, fundraisers and Fluor Foundation match, Fluor Fernald hopes to raise \$160,000, which will go back to the community. For more information concerning upcoming United Way events, contact Jeff Wagner, 513-648-4898, email: jeffrey.wagner@fernald.gov.

2