



Department of Energy

**Ohio Field Office
Fernald Area Office**

P. O. Box 538705
Cincinnati, Ohio 45253-8705
(513) 648-3155



3872

OCT 03 2001

Mr. Gene Jablonowski, Remedial Project Manager
United States Environmental Protection Agency
Region V, SRF-5J
77 West Jackson Boulevard
Chicago, Illinois 60604-3590

DOE-0912-01

Mr. Tom Schneider, Project Manager
Ohio Environmental Protection Agency
401 East 5th Street
Dayton, Ohio 45402-2911

Dear Mr. Jablonowski and Mr. Schneider:

**IMPLEMENTATION PLAN FOR ABOVE-GRADE DECONTAMINATION AND
DISMANTLEMENT OF OPERABLE UNIT 3 MULTI-COMPLEX**

This letter transmits the Operable Unit 3 Multi-Plex Implementation Plan for Above Grade Decontamination and Dismantlement activities at the Fernald Environmental Management Project. The Multi-Complex Implementation Plan has combined five individual Implementation Plans into a single plan in an effort to reduce costs and provide for earlier demolition project completion as compared to individual complexes.

The United States Environmental Protection Agency (USEPA) conditionally approved the draft version of this Implementation Plan on August 9, 2001. The Ohio Environmental Protection Agency (OEPA) submitted comments regarding this document on August 28, 2001. The enclosed Implementation Plan addressed the comments received from the USEPA and OEPA.

Pursuant to Operable Unit 3 Integrated Remedial Design/Remedial Action Work Plan, the enclosed Implementation Plan serves as the sole remedial design documentation being submitted for regulatory approval. Additionally, this Implementation Plan was prepared to

3872

OCT 03 2001

Mr. Gene Jablonowski
Mr. Tom Schneider

-2-

DOE-0912-01

document applicable engineering design elements and strategies to ensure effective and efficient project execution. The implementation schedule contains the following regulatory milestones:

1. Notice to Proceed - January 7, 2002
2. Start of Field Activities - January 7, 2002
3. Completion of Field Activities - July 15, 2005
4. Submission of Project Completion Report to the USEPA/OEPA - September 13, 2005

If you have any questions, please contact John Trygier at (513) 648-3154.

Sincerely,



Johnny W. Reising
Fernald Remedial Action
Project Manager

FEMP:Trygier

Enclosure: As Stated

cc w/enclosure:

R. Greenberg, EM-31/CLOV
J. McCloskey, EM-31/CLOV
M. Boyd, OH/FEMP
J. Trygier, OH/FEMP
T. Schneider, OEPA-Dayton (three copies of enclosures)
J. Saric, USEPA-V, SRF-5J
F. Bell, ATSDR
M. Schupe, HSI GeoTrans
R. Vandegrift, ODH
F. Hodge, Tetra Tech
AR Coordinator, Fluor Fernald, Inc./MS78

cc w/o enclosure:

A. Tanner, OH/FEMP
D. Carr, Fluor Fernald, Inc./MS2
T. Hagen, Fluor Fernald, Inc./MS65-2
M. Stevens, Fluor Fernald, Inc./MS44-0
ECDC, Fluor Fernald, Inc./MS52-7

2