



3995

State of Ohio Environmental Protection Agency

FERNALD

LOG

C-0343

Southwest District Office

2001 NOV 28 A 8:15

401 East Fifth Street
Dayton, Ohio 45402-2911

TELE: (937) 285-6357 FAX: (937) 285-6249

FILE: _____ Bob Taft, Governor
Maureen O'Connor, Lt. Governor
Christopher Jones, Director

LIBRARY: _____

November 26, 2001

Mr. Johnny Reising
U.S. Department of Energy, Fernald Area Office
P.O. Box 538705
Cincinnati, OH 45253-8705**Re: APPROVAL – TASK ORDER IMPLEMENTATION SCHEDULE FOR ABOVE GRADE
DECONTAMINATION AND DISMANTLEMENT OF BUILDING 34C UNDER THE
MISCELLANEOUS SMALL STRUCTURES DECONTAMINATION AND DISMANTLEMENT
PROJECT AND PROPOSED AMENDMENT #3**

Dear Mr. Reising:

Ohio EPA has reviewed DOE's October 16, 2001 submittal, "Task Order Implementation Schedule For Above Grade Decontamination And Dismantlement Of Building 34c Under The Miscellaneous Small Structures Decontamination And Dismantlement Project And Proposed Amendment #3" and November 6, 2001 submittal, "Task Order Implementation Schedule For Above Grade Decontamination And Dismantlement Of Building 34c Under The Miscellaneous Small Structures Decontamination And Dismantlement Project And Proposed Amendment #3, Page Change". Ohio EPA concurs with the schedule proposed within the document.

DOE needs to ensure that all piping dispositioned for placement in the OSDF complies with the visual inspection requirements for the OSDF WAC.

If you have any questions feel free to contact me at (937) 285-6466.

Sincerely

Thomas A. Schneider
Fernald Project Manager
Office of Federal Facilities OversightCC: Jim Saric, U.S. EPA
Terry Hagen, FDF
Mark Shupe, HSI GeoTrans
Francie Hodge, Tetra Tech EM Inc.
Ruth Vandergrift, ODH

1