



State of Ohio Environmental Protection Agency

Southwest District Office

3998

401 East Fifth Street
Dayton, Ohio 45402-2911

TELE: (937) 285-6357 FAX: (937) 285-6404

Bob Taft, Governor
Maureen O'Connor, Lt. Governor
Christopher Jones, Director

November 27, 2001

Mr. Johnny Reising
U.S. DOE FEMP
P.O. Box 398705
Cincinnati, OH 45329-8705

RE: Approval - Schedule Extension Request for 5F, Plant 5 Pipe Bridge, etc.

Dear Mr. Reising:

Ohio EPA has reviewed the "Schedule Extension Request for Above Grade Decontamination and Dismantlement of Component 5F, Plant 5 Pipe Bridge, East Warehouse Complex, and Plant 3 Pipe Bridge" submitted by DOE on November 19, 2001. Based upon this review, Ohio EPA approves the proposed schedule modifications.

If there are any questions, please contact me at (937) 285-6466.

Sincerely,

Thomas A. Schneider
Fernald Project Manager
Office of Federal Facilities Oversight

cc: Jim Saric U.S. EPA
Terry Hagen, Fluor Daniel Fernald
Francis Hodge, Tetrattech
Ruth Vandegrift, ODH
Mark Schupe, HSI Geotrans
Manager TPSS, DERR

1