



Department of Energy

1928



Ohio Field Office  
Fernald Area Office  
P. O. Box 538705  
Cincinnati, Ohio 45253-8705  
(513) 648-3155

JAN 15 1999

Mr. Gene Jablonowski, Remedial Project Manager  
U.S. Environmental Protection Agency  
Region V, SRF-5J  
77 West Jackson Boulevard  
Chicago, Illinois 60604-3590

DOE- 0334-99

Mr. Tom Schneider, Project Manager  
Ohio Environmental Protection Agency  
401 East 5<sup>th</sup> Street  
Dayton, Ohio 45402-2911

Dear Mr. Jablonowski and Mr. Schneider:

### SILO 3 PROJECT REMEDIATION CONTRACT AWARD

The purpose of this letter is to notify the U.S. Environmental Protection Agency (U.S. EPA) and Ohio Environmental Protection Agency (OEPA) that the Fernald Environmental Management Project (FEMP) Silo 3 Project contract was awarded December 18, 1998, to Rocky Mountain Remediation Services (RMRS) of Golden, Colorado. This meets the first milestone noted in the Silo 3 Project Remedial Design Work Plan (RDWP) dated April 1998. The milestone requirement was to award the contract by June 24, 1999.

The award of the Silo 3 Project contract was achieved six months ahead of schedule. All participants in the review and approval process worked diligently to achieve the schedule acceleration without compromising the integrity of the process.

In accordance with the second RDWP milestone, the Remedial Design Deliverables Schedule will be submitted to the U.S. EPA 90 days after award of the contract, which is March 18, 1999.

1928

JAN 15 1999

Mr. Gene Jablonowski  
Mr. Tom Schneider

-2-

If you have any questions, please contact Nina Akgündüz at (513) 648-3110.

Sincerely,



Johnny W. Reising  
Fernald Remedial Action  
Project Manager

FEMP:Lorence

cc:

S. Fauver, EM-42/CLOV  
N. Hallein, EM-42/CLOV  
A. Tanner, OH/FEMP  
J. Saric, USEPA-V, SRF-5J  
R. Beaumier, TPSS/DERR, OEPA-Columbus  
T. Schneider, OEPA-Dayton (total 3 copies of enc.)  
F. Bell, ATSDR  
M. Schupe, HSI GeoTrans  
R. Vandegrift, ODH  
F. Barker, Tetra Tech  
T. Hagen, FDF/65-2  
J. Harmon, FDF/90  
R. Heck, FDF/2  
S. Hinnefeld, FDF/90  
D. Nixon, FDF/52-4  
D. Paine, FDF/52-4  
K. N. Wintz, FDF/19  
AR Coordinator, FDF/78  
EDC, FDF/52-7

2