

VARIANCE / FIELD CHANGE NOTICE

Significant?  
(Yes or No) NO

5164

V/F: 21130-PSP-0001-17

WBS NO.: PROJECT/DOCUMENT/ECDC # 21130-PSP-0001 Rev.0

Page: 1 of 2

PROJECT TITLE: Project Specific Plan for Area 9, Phase II Precertification Real-Time Scan

Date: 10/1/03

VARIANCE / FIELD CHANGE NOTICE (Include justification):

This Variance/Field Change Notice (V/FCN) documents the addition of an area for real-time scanning into the scope of the Project Specific Plan. The attached Figure 1 shows the area and the bounding coordinates of the area to be scanned.

INFORMATION ONLY

Justification:

The area must be precertified via real-time scanning prior to submittal of the CDL and PSP for certification.

REQUESTED BY: Denise Arico


Date: 10/1/03

X IF REQD	VARIANCE/FCN APPROVAL	DATE	X IF REQD	VARIANCE/FCN APPROVAL	DATE
X	QUALITY ASSURANCE: <i>[Signature]</i>	10/2/03	X	PROJECT MANAGER: I.D. Chion <i>[Signature]</i>	10/2/03
	DATA QUALITY MANAGEMENT		X	CHARACTERIZATION MANAGER: F. Miller <i>[Signature]</i>	10-2-03
	ANALYTICAL CUSTOMER SUPPORT:		X	RTIM? Manager <i>[Signature]</i>	10-2-03
	WAO <i>[Signature]</i> 10/2/03			Sampling Manager: T. Eubanks	
VARIANCE/FCN APPROVED [X] YES [ ] NO			REVISION REQUIRED: [ ] YES [x] NO		

DISTRIBUTION

PROJECT MANAGER:	DOCUMENT CONTROL: Jeannie Rosser	OTHER:
QUALITY ASSURANCE:	CHARACTERIZATION MANAGER: Frank Miller	OTHER:
FIELD MANAGER:	OTHER:	OTHER:

ORIGINAL



AREA 1 PHASE I

LEGEND: ——— A9PII CU 11 BOUNDARY

SCALE



DRAFT

FIGURE 1. A9PII NORTH OF A1PI CU 11 BOUNDARY

12