

143

3-208.9<sup>7</sup>

**PSR RESPONSES TO COMMENTS (PRIORITIZATION SEQUENCING REPORT  
FOR OU3)**

**09/19/95**

**USEPA            DOE-FN**  
**1**  
**COMMENTS**



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 5  
77 WEST JACKSON BOULEVARD  
CHICAGO, IL 60604-3590

143

FERNALD  
LOG I-3696

SEP 19 1995

SEP 22 10 30 AM '95

REPLY TO THE ATTENTION OF: 10446.4  
HRE-8J

Mr. Jack R. Craig  
United States Department of Energy  
Feed Materials Production Center  
P.O. Box 398705  
Cincinnati, Ohio 45239-8705

RE: PSR Responses to Comments

Dear Mr. Craig:

The United States Environmental Protection Agency (U.S. EPA) has completed its review of the United States Department of Energy's (U.S. DOE) August 18, 1995, letter containing the response to comments on the Operable Unit (OU) 3 Remedial Design Prioritization and Sequencing Report (PSR). The PSR serves as the schedule for implementation of the Remedial Design/Remedial Action (RD/RA) tasks and submittal of RD/RA reports. The PSR also documents materials management and handling during the remedial action.

The PSR response to comments adequately address U.S. EPA's previous comments. However, it raises another issue that needs to be addressed. Since U.S. DOE is now pursuing with cleanup according to an accelerated schedule, the PSR document must be revised incorporating milestones which reflect this acceleration. Considering U.S. DOE's desire to integrate remedial activities and the need to coordinate between OU's, the PSR must be changed to accurately reflect the planned cleanup schedule.

Please contact me at (312) 886-0992 if you have any questions.

Sincerely,

James A. Saric  
Remedial Project Manager  
Technical Enforcement Section #1  
RCRA Enforcement Branch

- cc: Tom Schneider, OEPA-SWDO
- Jack Baublitz, U.S. DOE-HDQ
- Don Ofte, FERMCO
- Charles Little, FERMCO
- Terry Hagen, FERMCO
- Michael Yates, FERMCO

1