

Fluor Fernald, Inc.
11005 Hamilton-Cleves Hwy.
Harrison, OH 45030

FLUOR

January 30, 2007

Fernald Closure Project
Letter No. C:BSOP(CA/PC):2007-0002

Mr. Timothy L. Jones, Contracting Officer
U. S. Department of Energy
EM Consolidated Business Center
250 East Fifth Street, Suite 500
Cincinnati, Ohio 45202

Dear Mr. Jones:

**CONTRACT DE-AC24-01OH20115, DECLARATION OF COMPLETION OF EQUIPMENT
DEMOBILIZATION**

Fluor Fernald, Inc. (Fluor Fernald) hereby declares completion of equipment/property demobilization in accordance with the FCP/Comprehensive Exit/Transition Plan, Revision 3A.

All equipment/property that was not required for the contract closeout effort has been moved off site and dispositioned as of January 27, 2007. Dispositioning included returning to vendor, assigning and delivering to another government agency, or excessing in accordance with DOE Property Management Regulations.

If you have any questions regarding this matter please contact Rex Norton at (513) 648-3358 or me at (513) 648-3358.

Sincerely,



Dennis Sizemore, Manager
Prime Contract

DS:jmb

Mr. Timothy L. Jones, Contracting Officer
Letter No. C:BSOP(CA/PC):2007-0002
Page 2

c: John S. Brown, DOE-EMCBC
Angela Cooney, DOE-EMCBC
Paul E. Mohr
Rex Norton
Jane Powell, DOE-LM
Adam W. Rector
Johnny W. Reising, DOE-OH/FCP
Mark L. Sucher
Tammy Terry
Administrative Record
File Record Subject: Declaration of Completion of Equipment Demobilization
Letter Log Copy, MS 1