

7140



Department of Energy

**Environmental Management
Consolidated Business Center
250 East 5th Street, Suite 500
Cincinnati, Ohio 45202
(513) 246-0500**

JAN 22 2007

Mr. Dennis Sizemore
Manager, Prime Contract
Fluor Fernald, Inc.
11005 Hamilton-Cleves Hwy.
Harrison, OH 45030

EMCBC-00210-07


Mr. Sizemore:

**CONTRACT DE-AC24-01OH20115, ACCEPTANCE OF COMPLETION OF THE
FERNALD CLOSURE PROJECT**

The Department of Energy has reviewed Fluor Fernald, Inc.'s October 29, 2006 Declaration of Physical Completion for the Fernald Closure Project. The Department of Energy's review has demonstrated that Fluor Fernald Inc. has achieved Site Closure as set forth as the End State for the Fernald Closure Project. The Department of Energy accepts the Declaration of Physical Completion for the Fernald Closure Project.

The Department of Energy accepts the Fernald Closure Project with recognition of the success of Fluor Fernald, Inc. and its partners, Jacobs Engineering, NFS, and Energy Solutions in working collaboratively with the Fernald local community and the United States and Ohio Environmental Protection Agencies in the accomplishment of the Fernald Closure Project.

Sincerely,


Timothy L. Jones
Contracting Officer

Mr. Dennis Sizemore

- 2 -

EMCBC-00210-07

cc: electronically

Jack Craig, EMCBC

Ralph Holland, EMCBC

William Taylor, DOE-OH

Johnny Reising, DOE-OH/FCP

Jane Powell, DOE-LM

Cornelius Murphy, FCP