



KAISER ♦ HILL
COMPANY

MEMORANDUM

Date: January 14, 2004

Minutes are unclassified and
NOT UCNI: *AK/MLC v/NU*
1-14-03

To: Jan Robbins, T130G

From: David Ward

Subject: WEEKLY STATUS MEETING DOE/LRA for January 14, 2004

Attached are the minutes for the referenced weekly meeting for the Operating Record.
In attendance were:

D. Delvecchio	W. Seyfert
J. Floerker	R. Vonfeldt
P. Haines	J. Zaret
R. Leitner	D. Ward
D. Onyskiw	


The meeting was delayed until 10am do to schedule conflicts.

Additional items discussed:

Actions Items:

1. Contact record from DOE for completion of Sets 2B, CSV pallets, 8, 16, and 39. Completed and attached.

End



371/374 Project
WEEKLY STATUS MEETING DOE/LRA for January 14, 2004

ADMIN RECORD

B371-A-000170

Ward, David

From: Hoffman, Betty
Sent: Wednesday, January 14, 2004 10:36 AM
To: Ward, David; Cunningham, Steven; Green, Ken; Nesheim, Janet
Subject: RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCN

The January 14, 2004, DOP minutes, in two parts, along with the transmittal memorandum, are Unclassified/Not UCNI.

Betty Hoffman

-----Original Message-----

From: **Ward, David**
Sent: Wednesday, January 14, 2004 10:31 AM
To: Cunningham, Steven; Green, Ken; Hoffman, Betty; Nesheim, Janet
Subject: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCN

Attached is the weekly DOP minutes, in two parts, along with the transmittal memorandum for January 14, 2004. All documents have been reviewed by Jim Floerke, who has signed on the cover page of transmittal memorandum, that they're unclassified and NOT UCNI. Your return E-mail indicating approval will accompany the minutes to the Administrative Record for access by the public.

David Ward
x5938

<< File: TRANSMITTAL MINUTES (2).doc >> << File: AGENDA.doc >> << File: Weekly state status 1-14-04.doc >>

ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE REGULATORY CONTACT RECORD

Date/Time: January 7, 2004 / 8:00 a.m.

Site Contact(s): Warren Seyfert **Phone:** 303-966-5925

Regulatory Contact: Denise Onyskiw **Phone:** 303-692-3371

Agency: Colorado Department of Public Health & Environment

Purpose of Contact: (1) Notification to CDPHE of completion of Sets 8, 16, and 39 and Predetermined Work Activities 1AC109ED00 and 1AQ31DR02B.

Discussion

This Contact Record documents the walkdown conducted on January 7, 2004 with Jim Floerke (B371), Warren Seyfert (DOE) and Denise Onyskiw (CDPHE) regarding completion of Sets 8, 16, and 39 and Predetermined Work Activities 1AC109ED00 and 1AQ31DR02B.

Set 8:

This contact record documents that Set 8 is completed and that the Site can count this as a completed Milestone. Set 8 consists of rooms 3202, 3204, 3206, and 3208 and involved the removal and packaging of Gloveboxes 39, 40, 41, 42, 43, 43, 44, and 45; pencil tanks; and annular tanks. All items were removed and there are no deviations from the Set Description identified in the B371/374 DOP.

Set 16:

This contact record documents that Workset #16 is completed and that the Site can count this as a completed Milestone. Workset #16 consists of rooms 3511, 3521, 3523, and 3525 and involved the removal and packaging of Glovebox 33; Precipitation Tanks T-11 A/B/C/D, T-12 A/B/C/D, T-13 A/B/C/D; Furnaces F-4 A/B/C/D, F-5 A/B/C/D, F-6 A/B/C/D; Pneumatic Lifts ME-93 A/B, ME-94 A/B/C/D, ME-95 A/B/C/D, ME-96 A/B/C/D, ME-97 A/B/C/D, ME-98 A/B/C/D, ME-99 A/B/C/D, ME-100 A/B, and ME-182 A/B; Fluorination Tanks T-23 A/B/C/D, D-266 A/B/C/D; Fluorination Pumps C-1A/B; and associated equipment. Items internal to the contaminated gloveboxes and tanks were also removed. All items were removed and there are no deviations from the Set Description identified in the B371/374 DOP.

Set 39:

This contact record documents that Set 39 is completed and that the Site can count this as a completed Milestone. Set 39 includes the corridors on the sub-basement level. Items located in the corridor (i.e., external equipment) were removed. Piping, conduit, and remaining ventilation ductwork were removed, as necessary, to provide support for adjacent Dismantlement Sets. All items were removed and there are no deviations from the Set Description identified in the B371/374 DOP.

Predetermined Work Activity (PWA) 1AC109ED00:

This contact record documents that PWA 1AC109ED00 is completed and that the Site can count this as a completed Milestone. PWA 1AC109ED00 involved the removal of pallets from the Central Storage Vault (Set 09). All pallets were removed and there are no deviations from the Work Activity Description.

Predetermined Work Activity (PWA) 1AQ31DR02B:

This contact record documents that PWA 1AQ31DR02B is completed and that the Site can count this as a completed Milestone. PWA 1AQ31DR02B involved the draining of non-actinide liquids in the main aqueous processing rooms 3547, 3549, 3553, 3555, 3559, and 3563. All liquids were drained and there are no deviations from the Work Activity Description.

Actions:

- None

Contact Record Prepared By: Warren Seyfert, RFFO, ESD/AMP

Distribution:

L. Kilpatrick, RFFO
S. Bell, RFFO
J. Schneider, RFFO
J. Legare, RFFO
W. Seyfert, RFFO
J. Hindman, CDPHE
H. Gilpin, K-H
D. Onyskiw, CDPHE
R. Vonfeldt, K-H
J. Floerke, K-H
C. Gilbreath, K-H
D. Shelton, K-H

D. Ward, K-H
K. North, K-H
L. Brooks, K-H
Administrative Records for B371/374

4/4