

## ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE REGULATORY CONTACT RECORD

---

**Date/Time:** August 4, 2004 / 8:00 a.m.

**Site Contact(s):** Warren Seyfert      **Phone:** 303-966-5925  
Rick Von Feldt      303-966-6830

**Regulatory Contact:** Denise Onyskiw      **Phone:** 303-692-3371

**Agency:** Colorado Department of Public Health & Environment

---


**Purpose of Contact:** Notification to CDPHE of completion of Set 29 in Building 371/374.

### **Discussion**

This Contact Record documents the completion of Set 29 based on the walkdown conducted on August 4, 2004 with Rick Von Feldt (B371), Warren Seyfert (DOE) and Denise Onyskiw (CDPHE).

### **Set 29:**

This contact record documents that Set 29 is complete and that the Site can count this as a completed Milestone. Set 29 includes Rooms 3713, 3715, and 3717 and involved the removal and packaging of the PuSPS and residue processing gloveboxes. All gloveboxes and associated equipment have been removed and Set 29 is verified complete.



ADMIN RECORD

---

**Contact Record Prepared By:** Warren Seyfert, RFPO, Project Management

---

**Distribution:**

S. Bell, RFPO

J. Legare, RFPO

R. Schassburger, RFPO

W. Seyfert, RFPO

J. Hindman, CDPHE

D. Kruchek, CDPHE

D. Onyskiw, CDPHE

T. Dieter, K-H

R. Von Feldt, K-H

J. Floerke, K-H

C. Gilbreath, K-H

H. Gilpin, K-H

D. Shelton, K-H

D. Ward, K-H

K. North, K-H

L. Brooks, K-H

Administrative Records for B371/374