

ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE REGULATORY CONTACT RECORD

Date/Time: July 14, 2004 / 10:00 a.m.

Site Contact(s): Warren Seyfert **Phone:** 303-966-5925
Jim Floerke 303-966-2850

Regulatory Contact: Denise Onyskiw **Phone:** 303-692-3371

Agency: Colorado Department of Public Health & Environment

Purpose of Contact: Notification to CDPHE of completion of Sets 18 and 58 in Building 371/374.

Discussion

This Contact Record documents the walkdown conducted on July 14, 2004 with Jim Floerke (B371), Rocky Sturgeon (B371), Warren Seyfert (DOE) and Denise Onyskiw (CDPHE) regarding completion of Sets 18 and 58.

Set 18:

This contact record documents that Set 18 is completed and that the Site can count this as a completed Milestone. Set 18 dismantlement in Room 3801 included the removal and packaging of gloveboxes and pumps, and the encapsulation of tanks. The encapsulated tanks will be removed under the demolition contract.

Set 58:

This contact record documents that Set 58 is completed and that the Site can count this as a completed Milestone. Set 58 includes Rooms 3803, 4805, and 4807 and involved the removal and packaging of tanks, gloveboxes, and associated equipment. Gloveboxes 118 and 120 were cleaned and encapsulated for removal under the demolition contract.

Contact Record Prepared By: Warren Seyfert, RFPO, Project Management

ADMIN RECORD

Distribution:

S. Bell, RFPO
J. Legare, RFPO
G. Morgan, RFPO
R. Schassburger, RFPO
W. Seyfert, RFPO
J. Hindman, CDPHE
D. Kruchek, CDPHE
D. Onyskiw, CDPHE
D. Coyne, K-H
T. Dieter, K-H
J. Floerke, K-H
C. Gilbreath, K-H
H. Gilpin, K-H
D. Shelton, K-H
R. Sturgeon, K-H
R. Vonfeldt, K-H
D. Ward, K-H
K. North, K-H
L. Brooks, K-H
Administrative Records for B371/374

