

**ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD**

Date/Time: April 17, 2000 / 1 00 p m and April 25, 2000 / 1 00 p m

Site Contact(s): Joe Springer **Phone:** 303-966-4076

Regulatory Contact: Chris Gilbreath **Phone:** 303-692-3371

Agency: Colorado Department of Public Health & Environment

Purpose of Contact: Notification to CDPHE of completion of work and notification of deviations from the Set Description and Major Endpoints identified in Appendix 9 of the B771/774 DOP


Discussion

This Contact Record documents the walkdowns that were conducted on April 17, 2000, and April 25, 2000, concerning completion of work and deviations from the Set Description and Major Endpoints identified in Appendix 9 of the B771/774 DOP. Chris Gilbreath (CDPHE), Randy Leitner (B771), Tom Baker (B771, 4-17-00), Tom Dieter (B771, 4-25-00), and Joe Springer (DOE) participated in these walkdowns. It is understood that B771/774 is revising their baseline and will probably redefine the set description/boundaries and numbering, therefore, to avoid confusion, the set description and numbering as defined in the approved B771/774 DOP is used in this contact record.

Set 42:

This contact record documents that Set 42 is completed and that the Site can count this as a completed RFCA Milestone Workset. Set 42 consisted of four offices and a corridor that used to be full of office furniture, cabinets and miscellaneous equipment. The B771/774 DOP, Appendix 9, Set Description for Set 42 states "This area contains cabinets and office furniture." The Major Endpoint in the DOP is blank, however, it is implied that all cabinets and office furniture will be removed. All furniture, cabinets, and miscellaneous equipment with the exception of one table and one chair in Room 180I and four chairs in Room 180J were removed. The furniture in Rooms 180I & J is required by building personnel to complete paper work, and will be removed with Set 58 (Area AE). Chris Gilbreath agreed that B771 could leave the furniture for future use by building personnel.

Set 46:



1/3

This contact record documents that Set 46 is completed and that the Site can count this as a completed RFCA Milestone Workset. Set 46 consisted of ten rooms containing 48 laboratory gloveboxes/b-boxes/hoods, and over 130 items of equipment. The B771/774 DOP, Appendix 9, Major Endpoint refers to "Remove/dispose material from sump in room 161 (Personnel Decontamination Shower)," and "Remove/dispose miscellaneous lab equipment." All equipment with the exception of the Personnel Decontamination Shower in Room 161, one argon gas bottle in Room 156, one argon gas bottle in room 154, and one argon and one helium gas bottle in Room 162 will remain. The contact record dated February 8, 2000, documented that it was OK to leave the Personnel Decontamination Shower in Room 161. The argon and helium gas bottles are required for calibration of equipment and will be removed with Set 76 (Area AE). Chris Gilbreath agreed that this equipment could remain for future use by building personnel.

Set 50:

This contact record documents that Set 50 is completed and that the Site can count this as a completed RFCA Milestone Workset. Set 50 consists of eight rooms that used to contain 16 gloveboxes/hoods, 10 calorimeters, and over 180 items of equipment. B771/774 DOP, Appendix 9, Major Endpoints for Set 50, states "Ensure sanitary drains (sinks) are isolated in room 168." All equipment with the exception of Room 168 Sump-4, sink and piping, and the RCT equipment in Room 166A were removed. The sink and sump are required to transfer liquids to B774 and will be removed with Set 76 (Area AE). The RCT equipment in Room 166A is required by RCT to perform D&D activities and will be removed with Set 75 (Building Demo). Chris Gilbreath agreed that this equipment could remain for future use by building personnel.

Actions:

The following is a summary of actions agreed to:

- Per paragraphs 130 and 131 in RFCA, the Site will issue a Field Modification documenting the deviations from the Set Description and Major Endpoints identified in Appendix 9 of the B771/774 DOP for Sets 42, 46 & 50
- After K-H issues their revised baseline on June 30, 2000, the Site would revisit the Set Description and Major Endpoints identified in Appendix 9 of the B771/774 DOP to determine if the B771/774 DOP needs to be revised

Contact Record Prepared By: Joe Springer, RFFO, FCG/AMFD

Distribution:

R DiSalvo, RFFO
M McCormick, RFFO
H Dalton, RFFO
J Legare, RFFO

G Doyle, RFFO
C Gilbreath, CDPHE
A Parker, K-H
K Trice, K-H

B Warther, K-H

B Larsen, K-H

R Leitner, K-H

D Shelton, K-H

F Phillips, K-H

K North, K-H

L Brooks, K-H

Administrative Records for B771/774

3/2