

ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE REGULATORY CONTACT RECORD

Date/Time:

June 26, 2000 12 30 p m

Site Contact(s):

Joe Springer

Phone:

303-966-4076

Regulatory Contact:

David Kruchek

Phone:

303-692-3328

Agency:

Colorado Department of Public Health & Environment

Purpose of Contact: (1) Notification to CDPHE of completion of Workset #38A (2) Provide clarification for Workset #50, Room 168 Major Endpoint

Discussion

This Contact Record documents the walkdown that was conducted on June 26, 2000 concerning completion of Workset #38A and concerning Workset #50, Room 168 Major Endpoint David Kruchek (CDPHE), Randy Leitner (B771), Tom Dieter (B771), Brian Larsen (B771) and Joe Springer (DOE) participated in the walkdown. It is understood that B771/774 is revising their baseline and will probably redefine the set description/boundaries and numbering, therefore, to avoid confusion, the set description and numbering as defined in the approved B771/774 DOP is used in this contact record.

Workset 38A:

This contact record documents that Workset #38A is completed and that the Site can count this as a completed RFCA Milestone Workset. With the completion of Workset #38A, B771 has completed 8-D&D Worksets in FY00. Workset #38A consisted of Glovebox Lines 202, 203, 204, 229, unlabeled cold glovebox, chain conveyor, 150 ton press, rolling mill and miscellaneous electrical and mechanical equipment. All items were removed and there are no deviations from the Set Description and Major Endpoints identified in Appendix 9 of the B771/774 DOP.

Set 50:

This contact record provides clarification on the B771/774 DOP, Appendix 9, Major Endpoints for Set 50, which states "Ensure sanitary drains (sinks) are isolated in room 168." The DOP should say "Ensure that process drains (sinks) are isolated in Room 168." This same statement was used in letter 00-DOE-02681, dated June 14, 2000, Legare to Gunderson, which transmitted Field Modification No. 2 to the B771/774 DOP. The Justification/Explanation does not change, the sump, sink and piping in Room 168 will remain and will be removed with Set 76 (Utilities All).



Actions:

- None
-

Contact Record Prepared By: Joe Springer, RFFO, FCG/AMFD

Distribution:

R DiSalvo, RFFO
M McCormick, RFFO
H Dalton, RFFO
J Legare, RFFO
G Doyle, RFFO
D Kruchek, CDPHE
K Trice, K-H
B Warther, K-H
T Dieter, K-H
B Larsen, K-H
C Gilbreath, K-H
R Leitner, K-H
D Shelton, K-H
F Phillips, K-H
K North, K-H
L Brooks, K-H

Administrative Records for B771/774