


ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE REGULATORY CONTACT RECORD

Date/Time: June 28, 2002 / 9:00 a.m. 
Site Contact(s): James Brothers **Phone:** 303-966-7756
Regulatory Contact: Denise Onyskiw **Phone:** 303-692-3328
Agency: Colorado Department of Public Health & Environment

Purpose of Contact: (1) Notification to CDPHE of completion of Workset(s) #61, 77, 91 & 92.

Discussion

This Contact Record documents the walkdown of workset(s) #61, 77, 91 & 92 performed on June 28, 2002 with Chris Gilbreath (K-H, B771), Denise Onyskiw (State) and James Brothers (DOE).

Workset #61:

This contact record documents that Workset #61 is completed and that the Site can count this as a completed RFCA Milestone Workset for FY02. The completion of Set 61 included the removal and disposal of gloveboxes 3, 4, 5A, 22, 5, 11, 14 (new) 12, 13, 14, (old) 15, 16, 16A, 17 and 18. Tanks 7 (mist tank); 6, 967, 548, 549, 550, 551, 552, 609, 610, 509, (new) 510, (new) 529, 530, 547, 548, 553, 554, 949, 950, 951, 952, 953, 954, 955, 500, 501, 502, 503, 504, 505, 506, 510, 544, 545; 70 and 73 was removed with associated piping. This set included the infinity room (141). All items were removed and there were no deviations from the Set Description defined in the approved B771/774 DOP.

Workset #77:

This contact record documents that Workset #77 is completed and that the Site can count this as a completed RFCA Milestone Workset for FY02. The Incinerator Filter Plenum and its internal HEPA filters were removed and there were no deviations from the Set Description defined in the approved B771/774 DOP.

Workset #91:

This contact record documents that Workset #91 is completed and that the Site can count this as a completed RFCA Milestone Workset for FY02. This set included equipment in Contact Record 6-28-02

room 202 and 203 including gloveboxes 6, 7, 8 and 17, tanks T42, T1A, TIRF, T4L and T4R, T70, T71, T73 and F-5 along with associated items inside. All items were removed and there were no deviations from the Set Description defined in the approved B771/774 DOP.

Workset #92:

This contact record documents that Workset #92 is completed and that the Site can count this as a completed RFCA Milestone Workset for FY02. This set included the bottle box treatment glovebox and tanks, OASIS treatment glovebox and tanks, microwave treatment glovebox and system, plenum for the room, and other items located in the room. All items were removed and there were no deviations from the Set Description defined in the approved B771/774 DOP.

Actions:

- None

Contact Record Prepared By: James Brothers, RFFO, AMP/FCWM

Distribution:

L. Kilpatrick, RFFO
S. Bell, RFFO
J. Legare, RFFO
G. Doyle, RFFO
J. Schneider, RFFO
D. Kruchek, CDPHE
K. Trice, K-H
D. Onyskiw, CDPHE
T. Dieter, K-H
B. Larsen, K-H
C. Gilbreath, K-H
R. Leitner, K-H
D. Shelton, K-H
K. North, K-H
L. Brooks, K-H
H. Gilpin, K-H
Administrative Records for B771/774

