

**ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE  
REGULATORY CONTACT RECORD**

---

**Date/Time:** January 7, 2002 / 2:00 p.m.

**Site Contact(s):** James Brothers      **Phone:** 303-966-7756

**Regulatory Contact:** Denise Onyskiw      **Phone:** 303-692-3328

**Agency:** Colorado Department of Public Health & Environment

---

**Purpose of Contact:** (1) Notification to CDPHE of completion of Workset(s) #60, 64 & 65.

**Discussion**

This Contact Record documents the walkdown that started on December 27, 2001 with Rick Vonfeldt (B771) and James Brothers (DOE) regarding completion of Workset(s) #60, 64 & 65. Denise Onyskiw (CDPHE) along with Dave George (DOE Facility Rep.) and James Brothers completed the walkdown on January 7 to validate the sets were completed.

**Workset 60:**

This contact record documents that Workset #60 is completed and that the Site can count this as a completed RFCA Milestone Workset. With the completion of Workset #60, B771 has completed 1-D&D Workset for FY02. Workset #60 consisted of Glovebox 1 North and 1 South. The set also had tanks 705, 706, 713, 714, 715, 716, 764 and 765 associated with it. All items were removed and there are no deviations from the Set Description and Major Endpoints identified in Appendix 9 of the B771/774 DOP.

**Workset 64:**

This contact record documents that Workset #64 is completed and that the Site can count this as a completed RFCA Milestone Workset. With the completion of Workset #64, B771 has completed 2-D&D Worksets for FY02. Workset #64 consisted of the Contamination Control Cell and the fire suppression tank. All items were removed and there are no deviations from the Set Description and Major Endpoints identified in Appendix 9 of the B771/774 DOP.

DOCUMENT CLASSIFICATION  
REVIEW WAIVER PER  
CLASSIFICATION OFFICE

CEX-105-01

Contact Record 12-27-01

1/2



**Workset 65:**

This contact record documents that Workset #65 is completed and that the Site can count this as a completed RFCA Milestone Workset. With the completion of Workset #65, B771 has completed 3-D&D Worksets for FY02. Workset #65 consisted of Glovebox(s) 43A, 43B, 43C and 43D. All items were removed and there are no deviations from the Set Description and Major Endpoints identified in Appendix 9 of the B771/774 DOP.

**Actions:**

- None
- 

**Contact Record Prepared By:** James Brothers, RFFO, FCG/AMFD

---

**Distribution:**

S. Bell, RFFO  
H. Dalton, RFFO  
J. Legare, RFFO  
G. Doyle, RFFO  
D. Kruchek, CDPHE  
K. Trice, K-H  
D. Onyskiw, CDPHE  
T. Dieter, K-H  
B. Larsen, K-H  
C. Gilbreath, K-H  
R. Leitner, K-H  
D. Shelton, K-H  
K. North, K-H  
L. Brooks, K-H  
Administrative Records for B771/774