CORRES. CONTROL OUTGOING LTR NO.

EG&G ROCKY FLATS

RF 09542

DIST. MARAL, M.E

UALINGAME, A.H USBY, W.S. RANCH, D.B ARNIVAL, G.J AVIS, J.G

ERRERA, D.W.

LOVER, W.S

OLAN, P.M. ANNI, B.J ARMAN, L.K

EALY. T.J EDAHL.

ILBIG. J.G UTCHINS, N.M. ACKSON, D.T

JESTER, A.W. ARX, G.E

cDONALD, M.M. cKENNA, F.G.

ONTROSE. J. ORGAN, R.V

OTTER, G.L. ZZUTO, V.M.

HWARTZ, J.K

ORHEIS, G.M

rtrman omr, A.E

TLOCK, G.H EWART, D.L IGER. S.G.

DBIN, P.M.

ILSON, J.M.

SING. T.L NDLIN. N.B

EIS. J.A.

EG&G ROCKY FLATS, INC. ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

September 14, 1994

94-RF-09542

Vern F. Witherill Acting Director for Decontamination and Decommissioning Planning Division DOE, RFFO

Attn: W. N. Fitch

COMPLETION OF MILESTONE 130020392 - TRD-057-94

Action: None Required

Enclosed is the draft Sampling and Analysis Plan for Pilot Project Number Six, Building 777, Rooms 415 and 416. Submission of this plan completes milestone 130020392. This plan was originally due on August 22, 1994. It has been delayed due to the lack of contracted resources to develop the plan as had originally been anticipated and the need to closely coordinate development with the Waste Identification and Characterization, Sample Management Office, Field Sampling Team, and Statistical Analysis Organizations. Additional delay was caused by the search for a Sampling and Analysis Plan template that would expedite approval by all participating review organizations.

Although the draft report is being submitted behind the original schedule, the quality of the product has been enhanced by the close coordination with the above mentioned organizations. The Lessons Learned by the Decontamination and Decommissioning (D&D) Program in the development of this plan will make execution of this and future projects more efficient. As a result of coordination with the Waste Identification and Characterization organization, correspondence between the Department of Energy (DOE) and the Colorado Department of Health (CDH) was revealed which will greatly reduce the amount of sampling for hazardous substances that is required resulting in significant cost savings.

Should you have any questions, please contact Anthony Tome at extension 4072.

ASSIFICATION:

AFFIC TS/T130G

DARES, CONTROL MN RECORD/080

ICLASSIFIED NFIDENTIAL

XX

Senior Program Manager

T. R. De Mass, P.E.

Decontamination and Decommissioning

JTHORIZED CLASSIFIER

CUMENT CLASSIFICATION AET:crw TEW WAIVER PER SSIFICATION OFFICE

Orig. and 1 cc - V. F. Witherill

REPLY TO RFP CC NO:

Enclosure: As Stated

TION ITEM STATUS PARTIAL/OPEN J CLOSED R APPROVALS:

IG & TYPIST INITIALS crw

ADMIN RECCRD IA D776 A 00000