

## ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE REGULATORY CONTACT RECORD

---

**Date/Time:** November 24, 2004

**Site Contact(s):** Dyan Foss  
**Phone:** 303-994-0325

**Regulatory Contact:** Edd Kray  
**Phone:** 303-994-3441

**Agency:** CDPHE

---

**Purpose of Contact:** Clarification of Building 776/777 Survey and Demolition Sequence

---

### Discussion

This contact record is to clarify the sequence of activities and documentation of the final status of Building 776/777 prior to demolition. In a letter from CDPHE on October 29, 2004 regarding the approval of the Building 776/777 Areas 1, 2, and 3 Pre-Demolition Survey Reports (PDSRs), there seemed to be some confusion regarding the sequence and process for preparing Building 776/777 for demolition.

The PDSRs submitted for those areas document the current status of residual contamination. In meetings with CDPHE, it was indicated that after ALARA decontamination and surveys, additional components of the building might be removed to further reduce the overall source term. Specifically, portions of the north wall in Area 3 were discussed. These removal efforts are still being evaluated by engineering to determine what areas can be removed, and the structural support that will be required to support removal.

It is anticipated that these removal efforts will be completed once the ALARA decontamination and the majority of the pre-demolition surveys are complete. This will ensure that a minimal number of people are in the building during component removal. Removal activities will be conducted prior to submitting the Final Summary PDSR. The Final Summary PDSR will document the source removal completed after ALARA decontamination, final average surface contamination throughout the building, and final air modeling results. The individual survey unit and area PDSRs will not be modified.

Removal activities will be conducted in containments, as necessary, to minimize the potential for spreading contamination. A fixative will be reapplied to the affected area, as necessary, to address any removable contamination created during the removal effort.


---

**Contact Record Prepared By:** Dyan Foss

---

Contact Record 4/10/00  
Rev. 5/24/04

Page 1 of 2



ADMIN RECORD

B776-A-000223

1/2

Required Distribution:

M. Aguilar, USEPA  
S. Bell, DOE-RFPO  
B. Birk, DOE-RFPO  
C. Deck, K-H Legal  
D. Foss, K-H 707/776/777  
S. Garcia, USEPA  
C. Gilbreath, K-H 771/774  
S. Gunderson, CDPHE  
J. Legare, DOE-RFPO

R. Leitner, K-H 371/374  
J. Mead, K-H ESS  
G. Morgan, DOE-RFPO  
S. Nesta, K-H RISS  
K. North, K-H ESS/MS  
R. Schassburger, DOE-RFPO  
D. Shelton, K-H ESS  
C. Zahm, K-H Legal

Additional Distribution:

David Del Vecchio  
Harry Linsinbigler  
Gary Schuetz  
Bruce Wallin  
Terry Vaughn  
Carolyn Hicks  
Victoria Wren

---

---

2/2