

48100



**Rocky Mountain
Remediation Services, L.L.C.**
... protecting the environment

Rocky Flats Environmental Technology Site
P.O. Box 464
Golden, Colorado 80402-0464
Phone: (303) 966-2678
Fax: (303) 966-8244

January 20, 1997



000065436

97-RM-EC-00003-SSOC

**CORRES. CONTROL
LTR. NO.**

JOE Order #

17-RM-EC-00003-SSOC

DIST.	LTR	ENC
BENDEL, P.R.		
BENSON, C.A.		
CARMEAN, H.		
CHOLEY, M.E.		
CHIZ, R.C.		
COINN, L.A.		
HUGHES, F.	X	
JERREE, C.C.		
MCANALLY, J.L.		
POWER, A.P.		
TYSON, A.M.		
WAGNER, M.J.		
ZEILE, H.J.		

GUTHRIE, C.L.	X
HICKMAN, M.E.	X

PROJECT FILE	X
--------------	---

RMRS CORRES. CONTROL	X
Administrative Record	X

RF CORRES. CONTROL	
TRAFFIC	
PATS/T130G	

CLASSIFICATION:

UCNI	
UNCLASSIFIED	
CONFIDENTIAL	
SECRET	

**AUTHORIZED CLASSIFIER
SIGNATURE:**

Date:
IN REPLY TO RF CC NO.:

ACTION ITEM STATUS:
☐ PARTIAL/OPEN
☒ CLOSED

LTR APPROVALS:

ORIG. & TYPIST INITIALS:
MEH:dlu

RF-46469 (Rev. 1/97)

D. C. Del Vecchio
Project Manager 776/777
Safe Sites of Colorado, LLC
Building 776

BUILDING 779 DECOMMISSIONING PROJECT - PRB-012-97

Ref: a) D. C. Del Vecchio letter, DCD-002-97, to F. P. Hughes, "Memorandum of Understanding for Owner/Tenant Responsibilities for 776/777/779"

b) Final Rocky Flats Cleanup Agreement (RFCA), approved July 19, 1996

Action: Forward comments by January 24, 1997

PURPOSE

The Scope of Work identified in the attached Decommissioning Operations Plan (DOP) is being forwarded to you as required by reference (a), "Notification of Building Modifications."

DISCUSSION

The decommissioning activities at the Rocky Flats Environmental Technology Site are to be completed in accordance with the requirements of reference (b). RFCA requires that the decommissioning activities be completed as Comprehensive Environmental Response Compensation and Liability Act (CERCLA) removal actions. Also, per RFCA, the decommissioning activities at RFETS are to be completed within the framework of the Decommissioning Program Plan (DPP). Additionally, major facilities require a Decommissioning Operations Plan (DOP). The 779 Cluster has been determined to be a major facility requiring a DOP.

Enclosed for your review is the 779 Cluster Decommissioning Operations Plan. Please note that RMRS work within the 779 Cluster will be controlled and approved [as required by reference (a)], in accordance with the Integrated Work Control Process (IWCP)


RESPONSE REQUIREMENTS

Forward any comments on the 779 Cluster DOP to Mark Hickman by January 24, 1997. If you need additional information, please contact Mark Hickman on X7145 or D3505.

Paul R. Bengel
Paul R. Bengel, Vice President
Engineering/Construction/ Decommissioning

MEH:dlu

Enclosure:
As Stated



ADMIN RECORD
B779-A-00031

Time Spent on Review: _____ hrs.

Ext.	Location
7145	7130 F

If questions on content, please call the SME:

BRIAN HENDERSON

Notes

6560
Ext.

Page 1 of 1

Please review the attached procedure:

Comment Due Date: JAN. 22, 1997

Number

Rev.	<u>X</u>
Draft	

DECOMMISSIONING OPERATIONS PLAN (DOP) FOR
THE BUILDING 779 COMPLEX
THE

Internal Review

Parallel Review

Verification

Validation	
------------	--

Revalidation

STUDY	DESIGN	INTERVENTION	MEASUREMENT
		General (G) comments: is require resolution but do not require resolution acceptance. Mandatory (M) comments require resolution and resolution acceptance.	

**Disposition
Accepted
INT/DA'E**

POC/Reviewer: (Comments not signed by POC/Reviewer will be considered unofficial and not subject to resolution)
No Comments

No Comments
This procedure violation has no impact or relevance to our discipline or organization and we waive need to concure

Математика

Signature

End/Pager/Fax

Bldg/Organization

Costs

Concurrence

പിറ്റേ ദിനം

Signature

Date

Page of

YES

Draft

POC/Reviewer: (Comments not signed by the POC/Reviewer will be considered as unofficial comments)

1