

3213 RF 93

DUE
DATE

ACTION

DIST LTR ENC

BENEDETTI, R.L. ☒
BENJAMIN, A. ☐
BERMAN, H.S. ☐
CARNIVAL, G.J. ☐
COPP, R.D. ☐
CORDOVA, R.C. ☐
DAVIS, J.G. ☐
FERRERA, D.W. ☐
FRANZ, W.A. ☐
HANNI, B.J. ☐
HEALY, T.J. ☐
HEDAH, T.G. ☐
HILBIG, J.G. ☐
KIRBY, W.A. ☐
KUESTER, A.W. ☐
MANN, H.P. ☐
MARX, G.E. ☐
McKENNA, F.G. ☐
MORGAN, R.V. ☐
PZZUTO, V.M. ☐
POTTER, G.L. ☐
RILEY, J.H. ☐
SANDLIN, N.B. ☐
SATTERWHITE, D.G. ☐
SCHUBERT, A.L. ☐
SETLOCK, G.H. ☐
SULLIVAN, M.T. ☐
SWANSON, E.R. ☐
WILKINSON, R.B. ☐
WILSON, J.M. ☐

Primrose ☒
Greengard ☒
Madel ☒

Taylor ☒

CORRES CONTROL ☒ ☒
PATS/T130G ☐ ☐

Reviewed for Addressee
Corres. Control RFP

7-22-93 *Ci*
DATE BY

Ref Ltr. #

DOE ORDER #

Department of Energy

ROCKY FLATS OFFICE
P.O. BOX 928
GOLDEN, COLORADO 80402-0928

JUL 21 1993

Mr. Martin Hestmark
U. S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, 8HWM-RI
999 18th Street, Suite 500, 8WM-C
Denver, Colorado 80202-2405

Mr. Gary Baughman
Hazardous Waste Facilities Unit Leader
Colorado Department of Health
4300 Cherry Creek Drive South
Denver, Colorado 80222-1530

Gentlemen:

On July 13, 1993, we submitted copies of the document entitled: "Draft Summary and Analysis of Results, Field Treatability Study, Phase II, South Walnut Creek Basin, Surface Water Interim Measure/Interim Remedial Action, Operable Unit 2," dated July 1993. The IAG milestone deliverable date for the final version of the document is September 8, 1993. Based upon the request to discontinue collection at the IM/IRA and time you may require to adequately review the document, we are proposing a modification of the due date for the Final report.

As indicated by your staff, it may be four weeks until a review can be conducted. We are therefore requesting a modification to the due date to six weeks after receipt of your comments. We are anticipating your comments by August 30, 1993. Six weeks from this date would be October 11, 1993. However, if we receive your comments prior to August 30, 1993, we will adjust the submittal date accordingly.

We would like to meet with you prior to submittal of your comments so that we could discuss our request to discontinue collection from the surface water stations SW-61 and SW-132. We also want to discuss the options of discontinuation of SW-59.

If you have any questions, please contact Scott Grace of my staff at (303) 966-7199.

Sincerely,

James K. Hartman
James K. Hartman
Assistant Manager for Transition
and Environmental Restoration

GROUP	ACT	INFO
11000 ERM	<i>Hutchins</i>	<input checked="" type="checkbox"/>
11010 PIR		
11100 RPM	<i>Bushy</i>	<input checked="" type="checkbox"/>
11200 ES&E		
11300 SPP		
11400 FOM	93-DOE-08451	
11500 RLD		
11600 SAM		
11700 EQS		

Hollowell ☒
JUL 22 2 30 PM '93
ROCKY FLATS PLANT
CORRESPONDENCE CONTROL

ADMIN RECORD

JUL 21 1993

M. Hestmark & G. Baughman
93-DOE-08451

2

cc:

A. Rampertaap, EM-453

A. Primrose, EG&G

T. Greengard, EG&G

R. Madel, EG&G

G. Kleeman, EPA

B. Lavelle, EPA

J. Schieffelin, CDH