

02080 RF 94

States Government

Department of Energy

Rocky Flats Field Office

DUE
DATE 6-20-94

Memorandum

MAY 23 9 55 AM '94



000030014

ACTION *Stiger*
DIST. LTR ENC

MAY 20 1994

ERMSD:FRL:05364

Accelerated Sludge Removal Project Special Assessment

M.C. Broussard, Manager
Environmental Operations Management
EG&G Rocky Flats, Inc.

Environmental Restoration (ER) has reviewed the Evidence of Readiness documentation for the C-Pond portion of the Accelerated Sludge Removal Project (ASRP) transmitted by your letter 94-RF-04351, dated April 14, 1994. This letter summarized the use of a graded approach to the readiness review process and recognized the phased nature of the sludge operations on the basis of varying constituent characterization. Administration of the review (Special Assessment) process was conducted in accordance with ERM procedure 3-21000-ADM-18.03, Readiness Review.

Based upon our review, the ER Major System Acquisition (MSA) declares that startup of the salt-busting in C-Pond, is authorized, on the phased basis indicated by the documentation, and conditional on completion of remaining C-Pond Pre-startup actions. The Department of Energy (DOE) ER MSA is satisfied that the actions plans/completion activities presented will adequately ensure closure prior to actual startup of the operational phases. In addition, the surveillance conducted by my staff at the demonstration of the salt-buster equipment on April 22, 1994 will serve as closure documentation for the dry run. The DOE proposes a final status verification briefing prior to the actual movement of C-Pond sludge. Successful completion of this verification will constitute the final DOE authorization for sludge movement.

Post-Startup concerns should be entered into the Rocky Flats Field Office Plant Tracking System (PATs) to ensure and document their closure. We request that EG&G provide us with a copy of the final Special Assessment Checklist once all C-Pond Pre-startup items are closed. Any questions concerning this declaration of operational readiness should be addressed to Frazer Lockhart at extension 7846.

BERMAN, H.S.	
CARNIVAL, G.J.	
COPP, R.D.	
CORDOVA, R.C.	
DAVIS, J.G.	
FERRERA, D.W.	
FRANZ, W.A.	
HANNI, B.J.	
HEALY, T.J.	
HEDAHL, T.G.	
HILBIG, J.G.	
HUTCHINS, N.M.	
KELL, R.E.	
KIRBY, W.A.	
KUESTER, A.W.	
MAHAFFEY, J.W.	
MANN, H.P.	
MARX, G.E.	
McKENNA, F.G.	
MORGAN, R.V.	
PIZZUTO, V.M.	
POTTER, G.L.	
SANDLIN, N.B.	
SATTERWHITE, D.G.	
SCHUBERT, A.L.	
SETLOCK, G.H.	
STIGER, S.G.	<input checked="" type="checkbox"/>
SULLIVAN, M.T.	
SWANSON, E.R.	
WILKINSON, R.B.	
WILSON, J.M.	

<i>Broussard</i>	
<i>Keith S</i>	<input checked="" type="checkbox"/>
<i>Brown DSX</i>	<input checked="" type="checkbox"/>
<i>Mellen V</i>	<input checked="" type="checkbox"/>
<i>Boyle Rex</i>	<input checked="" type="checkbox"/>
<i>Schmidt T</i>	<input checked="" type="checkbox"/>
<i>Beckman</i>	<input checked="" type="checkbox"/>

CORRES CONTROL	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
ADMIN RECOMM 000	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
PATS/ T130G	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>

Reviewed for Addressee
Corres. Control RFP

5/23/94 *cm*
DATE BY

Ref Ltr. #

DOE ORDER # 5400.1

Frazer R. Lockhart
Frazer R. Lockhart
Director, Environmental Restoration
Major System Acquisition

ADMIN RECORDED

M.C. Broussard
ER:FRL:05364

2

NOV 23 1984

cc:

J. Roberson, AMER, RFFO
S. Howard, WPD, RFFO
P. Witherill, ER, RFFO
S. Stiger, EG&G
S. Keith, EG&G
D. Brown, EG&G
V. Mellen, EG&G
R. Boyle, EG&G
T. Schmidt, EG&G
T. Beckman, EG&G