



INTEROFFICE CORRESPONDENCE

DATE: September 14, 1994

TO: D. P. Timbes, Environmental Services Procurement, Bldg 131, X8592

FROM: B. A. Troutman, Solar Pond Projects, Building 080, X8588/D0102 *B.A. Troutman*

SUBJECT: MODIFICATION OF SUBCONTRACT MTS350814PA3 BETWEEN EG&G ROCKY FLATS, INC. AND WALSH AND ASSOCIATES - BAT-030-94

Action(s): Modify the subject subcontract as specified in this memorandum.

DOE Order: 4700.1

Solar Pond Projects request that you prepare and execute a modification to Subcontract Number MTS350814PA3 with Walsh and Associates to accomplish the following two items:

1. Provide the services of a third vacuum truck, on a leased basis, for operations associated with the removal of salts, brine and liquids from the C Pond. This vacuum truck shall have operating specifications comparable to the two vacuum trucks currently in use. The services of this truck are required as soon as possible, and it is anticipated that this truck will be needed for approximately four months. Upon completion of service, all vacuum trucks will be decontaminated and returned to the vendor. Any parts/portions of the equipment that cannot be decontaminated to free-release criteria established by EG&G Rocky Flats, Inc. will be purchased by the government at a fair market value commensurate with age and condition.
2. Provide equipment to accomplish "power rinsing" of the interior components of the vacuum trucks in order to reduce salt/brine build-up and to facilitate complete emptying of the vacuum truck contents. The Contractor Technical Representative will provide general specifications and requirements for this equipment to the Subcontractor.

The Program Manager (Joseph B. Mellen) has reviewed and does concur with the contents of this memorandum. Please inform me of any funding requirements that you may have in order to accomplish this contract modification.

BAT

cc:
 T. d. Beckman
 R. W. Boyle
 S. R. Keith
 J. B. Mellen
 ERM Records
 File

ADMIN RECORD